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ACRONYMS

AFVR aggressive fluid vapor recovery

API American Petroleum Institute

bls below land surface

BTOC below top of casing

cfm cubic feet per minute

CLEAN Comprehensive Long-Term Environmental Action Navy

COC chemical of concern

COI chemical of interest

COPC chemical of potential concern

CTL cleanup target level

CTO Contract Task Order

DO dissolved oxygen

DOT Department of Transportation

DPT Direct Push Technology

DSCFM dry standard cubic feet per minute

EDB ethylene dibromide

ECUA Escambia County Utilities Authority

F.A.C. Florida Administrative Code

FDEP Florida Department of Environmental Protection

FID flame ionization detector

GAC granular activated carbon

GCTLs groundwater cleanup target level

HI Hazard Index

HQ Hazard Quotient

LUC land use control

MSW marine surface water

MTBE methyl tertiary butyl ether

NAS Naval Air Station

Navy United States Navy

NCDENR North Carolina Department of Environment and Natural Resources

NEESA Navy Energy and Environmental Support Activity

NPDES National Pollutant Discharge Elimination System

NPWC Navy Public Works Center

O&M Operation and Maintenance

ORC® Oxygen Reducing Compound
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ORP oxidation reduction potential

OVA organic vapor analyzer

PAHs polycyclic aromatic hydrocarbon

PID photoionization detector

POTW publicly owned treatment work

ppb parts per billion

ppm parts per million

RAP Remedial Action Plan

RPM Remedial Project Manager

SAR Site Assessment Report

SARA Site Assessment Report Addendum

SCTLs soil cleanup target level

STP standard temperature and pressure

T&D transport and disposal

TRPHs total recoverable petroleum hydrocarbons

TtNUS Tetra Tech NUS, Inc.

USEPA U.S. Environmental Protection Agency

VOCs volatile organic compound
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EXECUTIVE SUMMARY

The Southern Division, Naval Facilities Engineering Command has completed a Remedial Action Plan

(RAP) for Site 20 at the Allegheny Pier, Naval Air Station Pensacola, Pensacola, Florida, in accordance

with the requirements of Chapter 62-770, Florida Administrative Code (F.A.C.).  This plan is being

submitted to the Florida Department of Environmental Protection for approval.

The following tasks were performed during preparation of the RAP:

• Reviewed the Site Assessment Report and Site Assessment Report Addendum (NPWC, 1998;

TtNUS, 2001).

• Evaluated remedial alternatives to address free product and groundwater contamination.

• Specified a sampling plan to track the remediation status of the site.

The remedial action goals of this RAP are to (1) identify a method to perform free-product recovery and

(2) select a remedial action to reduce hydrocarbon and lead concentrations within the groundwater

matrix.  This RAP identifies a combination of vacuum extraction and absorbent socks as the selected

alternative for free-product removal and groundwater extraction by pump and treat with discharge to the

publicly owned treatment works as the selected alternative for remediation at Site 20.  The remedial

alternative was selected because it was determined to be the most effective method for the removal of

free product and remediation of groundwater.  If implemented, the free-product recovery system will

require approximately 3 months to design and construct and 9 months to remove measurable free

product.  Twelve to 18 months will be required for groundwater recovery system design and construction.

Active groundwater remediation will occur for approximately 1 year on a limited basis until free product is

removed and than continue for an additional 5 years.  Post-remedial action activities specified in Chapter

62-770 F.A.C. will require a minimum of 12 months of monitoring.
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1.0 INTRODUCTION

1.1 PURPOSE AND SCOPE

This Remedial Action Plan (RAP) was prepared by Tetra Tech NUS, Inc. (TtNUS) for the United States

Navy (Navy) Southern Division, Naval Facilities Engineering Command under Contract Task Order 0112,

for the Comprehensive Long-term Environmental Action Navy (CLEAN), Contract Number N62467-94-D-

0888.

In July 1998, a Site Assessment Report (SAR) for Site 20, Allegheny Pier (Pier 303), Naval Air Station

(NAS), Pensacola, Florida was submitted by the Navy Public Works Center (NPWC) to the Florida

Department of Environmental Protection (FDEP) for review, and a Site Assessment Report Addendum

(SARA) (TtNUS, 2001) was submitted to FDEP on May 23, 2001.  Following the approval of the SARA,

the FDEP requested the preparation and submittal of a RAP to address free-product removal at Site 20.

This RAP contains the identification, evaluation, and selection of the remedial action alternative to remove

free product and to remediate groundwater in accordance with the requirements of Chapter 62-770

Florida Administrative Code (F.A.C).  This RAP provides an evaluation of applicable alternatives that

protect human health and the environment, reduce hydrocarbon constituent concentrations within soil and

groundwater, and retard further migration of hydrocarbon constituents to downgradient areas.  The RAP

includes a design for the selected remedial alternative.

1.2 SITE DESCRIPTION

NAS Pensacola covers approximately 5,800 acres and is located on a peninsula bounded on the east

and south by Pensacola Bay and Big Lagoon and on the north by Bayou Grande.  Allegheny Pier

(Pier 303) is located within the confines of NAS Pensacola in Section 1, Range 30W, and Township 3S.

The site is located approximately ¼ mile south of Chevalier Field.  Figures 1-1 and 1-2 illustrate the site

location and site vicinity, respectively.

The pier area is situated along the Pensacola Bay shoreline and consists of an approximately

30-foot-wide concrete loading area immediately adjacent to the pier seawall, surrounded by a large

asphalt parking lot.  Previously there was a 1,300,000-gallon aboveground fuel storage tank (No. 354)

with a concrete containment wall adjacent to and west of the pier.  Tank No. 354 was removed on

November 17, 1993, and not replaced. The site area extended approximately 1,000 feet north of the

former storage tank location and interfaces with Buildings 707, 52, 18, and 2573.  The site plan is shown

on Figure 1-3.
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1.3 SITE HISTORY

The site is a former “berthing pier area” that has fueling capabilities.  The former aboveground storage

tank (No. 354) was used to contain Navy Special Fuel Oil, Distillate DFM, and JP-5 Jet Fuel since

1926 (NEESA, 1983).  The tank may have been modified or replaced in the past.  Pipelines extended

from the fuel storage tank, presumably north toward Building 2573 to the berthing pier (structure No. 303)

and possibly to other ship fueling areas.

The pipelines were inactive for several years.  In 1981, a leak was discovered in the fuel pipeline leading

to the berthing pier.  Either the lines had broken during the years of usage or the abandoned line was

penetrated while a contractor was driving piles.  The soil in the area of the leak appeared soaked with fuel

oil, reportedly Navy Special Fuel Oil or marine diesel fuels.  An unknown volume of soil was removed and

properly disposed of in 1981 (NEESA, 1983).

In November 1993, the presence of petroleum constituents at the wastewater treatment plant led to an

investigation of the sanitary sewer lines.  Oil/fuel was discovered in the lines leading from the berthing

pier to the wastewater treatment plant.  Possible contamination was thought to have occurred during

construction modifications to the pier.  The tank was removed in 1993, but the pipelines were not.  No

closure assessment was performed because the site was on the FDEP/Navy petroleum agreement list for

further investigation.

1.4 REPORT ORGANIZATION

This report is organized into eight sections.  Below is a list of the sections and a brief description of their

purpose:

Section 1: Introduction.  Presents the report’s purpose, scope, site information, and report organization.

Section 2: Site Assessment Reports Findings and Conclusions.  Reviews the approved SARA and

summarizes the SAR and SARA’s findings and conclusions.

Section 3: Remedial Action Objectives.  Sets the free-product removal and groundwater cleanup

objectives.

Section 4: Contaminant Distribution.  Estimates the volume of free product at Site 20.
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Section 5: Remedial Technologies.  Presents the alternatives for remediation, determines the suitability to

the site, develops budgetary costs for each, and selects preferred alternative.

Section 6: Remedial System Design.  Presents all of the assumptions made and provides the detailed

design of the preferred remedial alternative.

Section 7: Monitoring Plan and Project Closeout: Contains procedures for system implementation, routine

O&M, and final reporting and monitoring after completion.

Section 8: References.  Lists all references used.
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2.0 SITE ASSESSMENT REPORTS FINDINGS AND CONCLUSIONS

In July 1998, a SAR for Site 20, Allegheny Pier, NAS, Pensacola was submitted by NAS Pensacola

NPWC to the FDEP for review and a SARA (TtNUS, 2001) was completed and submitted to FDEP on

May 23, 2001.  The SAR and SARA were conducted to determine the extent of free product and soil and

groundwater contamination at the site.  The following is a summary of the findings of the SAR and SARA

for Site 20.

2.1 LITHOLOGIC FINDINGS

The principal area of concern at the site is the surficial zone of the sand and gravel aquifer.  Monitoring

wells were installed in the surficial zone to a depth of 25.5 feet during the SAR investigation.  The

lithology at the site was found to be consistent and generally composed of (1) asphalt and road sub-base

from 0-1 feet below land surface (bls); (2) light brown to grey, fine silty sand from 1 to 4 feet bls; (3) white,

silty, fine sand from 4 to 6 feet bls; (4) reddish-white, fine to medium, silty sand from 6 to 7 feet bls;

(5) tan, fine to medium, silty sand from 7 to 10 feet bls; (6) grey, fine to medium, silty sand from 10 to

18 feet bls; (7) tan, medium to coarse, silty sand from 18 to 25 feet bls.  The groundwater table at the site

was encountered between 6 and 7 feet bls.  Lithological logs describing the soil encountered are located

in the SAR and SARA for Site 20.

2.2 GROUNDWATER AND AQUIFER CHARACTERISTICS

The SAR indicated that the depth to groundwater ranged from approximately 4.5 to 10 feet bls and,

although groundwater flow fluctuated, generally flows to the southeast toward the bay.  In

December 2000 the measured groundwater table at Site 20 appeared to be relatively flat with slight flow

direction to the east and south.  Depth to groundwater ranged from approximately 5 to 11 feet bls.

Table 2-1 presents the groundwater elevations from December 2000.  Figure 2-1 presents the

groundwater elevation map from December 2000.

The SAR for Site 20 stated that because the hydrogeology at the site was found to be generally

consistent with other sites at NAS Pensacola, slug test information from three other sites at

NAS Pensacola could be averaged to provide the aquifer characteristics data for Site 20.



Well 
Number 

MW-1 

MW-2 

MW-3 

MW-4 

MW-5 

MW-6 

MW-7 

MW-8 

MW-9 

MW-10 

MW-11 

MW-12 

MW-13 

MW-14 

MW-15 

MW-16 

MW-17 

MW-18 

MW-19 

MW-20 

MW-21 

MW'22 

MW-23 

MW-24 

MW-25 

MW-26 

MW-27 

MW-28 

MW-29 

MW-30 

MW-31 

MW-32 

MW-33 

MW-34 

MW-35 

MW-36 

MW-37 

471001007 

TABLE 2·1 

GROUNDWATER AND FREE PRODUCT LEVEL DATA 
ON DECEMBER 6, 2000 

SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 

PAGE 1 OF2 

Top of Casing Depth to Product Depth to Water Free Product 
Elevation (1) BTOC BTOC Thickness 

(ft) (ft) (ft) (ft) 

25.86 NA 6.7 NA 
28.51 9.29 9.63 0.34 

28.59 NA 9.42 NA 
28.48 NA 9.27 NA 
25.97 NA 6.69 NA 
25.11 NA 6.86 NA 
26.08 NA 6.82 NA 
27.93 8.70 9.25 0.55 

26.01 NA 6.70 NA 
26.88 NA 7.70 NA 
26.39 7.17 7.21 0.04 

28.11 8.92 9.06 0.14 

27.00 NA 7.85 NA 
27.87 NA 8.74 NA 
28.23 NA 9.07 NA 
28.53 NA 9.20 NA 
29.41 NA 10.21 NA 
29.38 NA 10.15 NA 
27.98 8.63 9.10 0.47 

29.42 NA 10.21 NA 
29.82 NA 10.66 NA 
29.62 NA 10.46 NA 
28.76 NA 9.60 NA 
28.47 NA 9.31 NA 
28.37 NA 9.21 NA 
27.97 NA 8.80 NA 
29.72 NA 10.53 NA 
29.38 NA 10.22 NA 
28.28 NA 9.13 NA 
28.63 9.30 10.43 1.13 

28.34 9.00 9.97 0.97 

28.02 8.64 10.04 1.40 

27.24 8.09 8.17 0.08 

26.00 6.65 6.70 0.05 

28.72 NA 9.59 NA 
28.75 9.35 10.77 1.42 

28.00 NA 8.90 NA 

2-2 
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Groundwater 
Elevation (1)(2) 

(ft) 

19.16 

19.19 

19.17 

19.21 

19.28 

18.25 

19.26 

19.18 

19.31 

19.18 

19.22 

19.18 

19.15 

19.13 

19.16 

19.33 

19.20 

19.23 

19.30 

19.21 

19.16 

19.16 

19.16 

19.16 

19.16 

19.17 

19.19 

19.16 

19.15 

19.22 

19.24 

19.24 

19.14 

19.35 

19.13 

19.26 

19.10 

CT00112 



Well 
Number 

MW-38 

MW-39 

MW-40 

MW-41 

MW-42 

MW-43 

MW-44 

MW-45 

MW-46 

MW-47 

MW-48 

MW-49 

MW-50 

MW-51 

MW-52 

MW-53 

DMW-54 

DMW-55 

MW-56 

MW-57 

MW-58 

MW-59 

Notes: 

TABLE 2-1 

GROUNDWATER AND FREE PRODUCT LEVEL DATA 
ON DECEMBER 6, 2000 

SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 

PAGE20F2 

Top of Casing Depth to Product Depth to Water Free Product 
Elevation (1) BTOC BTOC Thickness 

(tt) (tt) (tt) (tt) 

27.70 NA 8.49 NA 

26.46 NA 7.10 NA 

24.38 NA 4.87 NA 

25.36 NL NL NA 

28.71 NA 9.59 NA 

28.50 NA 9.40 NA 

28.14 NA 9.05 NA 

26.51 NA 7.58 NA 

26.94 NA 7.08 NA 

27.55 NA 8.33 NA 

29.28 NA 10.15 NA 

28.26 NA 9.15 NA 

27.88 NA 8.75 NA 

27.69 NA 8.41 NA 

28.13 NM NM NA 

27.47 NA 8.12 NA 

28.53 NA 9.32 NA 

28.93 NA 9.67 NA 

28.21 NA 9.10 NA 

28.71 NA 9.57 NA 

28.22 NA 9.07 NA 

29.33 NA 10.17 NA 

(1) Elevations based upon arbitrary elevation of 30 feet above MSL assigned to the 
northeast corner of an existing concrete light pole. 

Rev. 0 
12107/01 

Groundwater 
Elevation (1) (2) 

(tt) 

19.21 

19.36 

19.51 

NA 

19.12 

19.10 

19.09 

18.93 

19.86 

19.22 

19.13 

19.11 

19.13 

19.28 

NA 

19.35 

19.21 

19.26 

19.11 

19.14 

19.15 

19.16 

(2) A specific gravity of 0.9 (for Bunker "C" oil) used in water level calculations to correct for free product: 
depth to water - (free product thickness·0.90) = corrected depth to water 

BTOC - Below Top of Casing 
MSL - Mean Sea Level Datum 
NA - not applicable 
NL - not located 
NM - not measured due to probe refusal at 3.45 feet. 

471001007 2-3 CT00112 



SOURCE: 

LOCATIONS OF ROADS, BUILDINGS, MONITORING WELLS, BORINGS, AND FUEL 
DISTRIBUTION LINES ARE TAKEN FROM NAVY PUBLIC WORKS CENTER DRAWINGS 
"MONITORING WELL LOCATION MAP - SITE 20 - FIGURE 2-2" AND "SOIL BORING 
LOCATION MAP - SITE 20 - FIGURE 2-1". 
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The following aquifer parameters were estimated in the SAR (NPWC, 1998).

Hydraulic conductivity K = 48.3 feet per day

Flow velocity V = 0.037 feet per day

Effective porosity ne = 0.25 (unitless)

2.3 SOIL CONTAMINATION ASSESSMENT

The vertical and horizontal extent of petroleum-impacted soil in the vadose zone was assessed through

soil vapor analysis performed during the field investigations described in the SAR and SARA for Site 20

(NPWC, 1998; TtNUS, 2001).  The SAR soil assessment at Site 20 consisted of screening the soil for

petroleum vapors with an organic vapor analyzer (OVA) during the installation of soil borings and

monitoring wells.  Eighty-five soil borings (SB-1 through SB-85) were installed at the site to a depth of 6 to

7 feet bls in June through October 1996.  Fifty-three additional soil borings (BH-1 through BH-53) were

installed from September 1996 through February 1997 to a depth of 7 feet bls.  Soil samples were

collected at each borehole at depths of 1, 4, and 5-7 feet bls intervals and analyzed for volatile organic

vapors using an OVA with a flame ionization detector (FID).  Soil samples were also collected during the

installation of monitoring wells MW-1 through MW-59 at approximately 1-, 4-, and 6-foot intervals bls and

analyzed with an OVA for volatile organic compounds (VOCs). Soil analytical results from the SAR are

summarized on Table 2-2.  Soil boring locations are indicated on Figure 2-2.  Areas of excessively

contaminated soil are shown on Figures 2-3a through 2-3c.

During the SAR field investigation, the groundwater table was generally encountered at 5 to 8 feet bls.

Results of the SAR field investigation stated that the VOC readings taken from three areas of the site (the

tank area, Building 18, and monitoring wells) indicated that the areal extent of soil contamination was

widespread and extensive.

On August 3, 4, and 8, 2000, 18 soil borings (SB-1 through SB-4, SB-6 through SB-17, SB-19, and

SB-20) were completed to depths ranging from 5 to 9 feet bls using Direct Push Technology (DPT).  The

soil borings were installed to further characterize the site contamination and the extent of free product.

During soil boring operations an on-site geologist recorded lithologic descriptions of the soil and identified

the presence of free product.  These soil boring locations are shown on Figure 2-4.

A single soil sample was collected from each of the 18 soil borings except SB-10 from which a duplicate

sample was collected.



Sample No. 

Sample Location 

Collect Date 

Sample Depth (bls) 

Volallle' (mlll!!lll 

Ethylbenzene 

Methylene Chloride 

Trichloroethane 
Total Xylenes 

Polycyclic Aromatic 

Hlldrocarbons5 {msl!m) 

I·Methytnaphthalene 

2·Methylnaphlhalene 

Benzo(a}anthracene 
Benzo(a)pyrene 

Benzo(b)fluoranthene 
6enzo(g.h.i)perylene 

Benzo(k)fluoranthene 

Chrysene 

Fluorene 

Fluoranthene 

Indeno(I.2.3-cd)pyrene 

Naphthalene 

Phenanthrene 
Pyrene 

Total Recoverable Petroleur 

Hlldrocad2Qns' (mgllsg) 

471001007 

TABLE 2·2 

SUMMARY OF ANAL YTES DETECTED IN SOIL 

Florida 
Cleanup Levels 

DEl 'IDE2'ILE' (mglkg) 

1100/640010.6 

1612310.02 

618.510.03 

5900140000/0.2 

68/470/2.2 

80/560/6.1 

1.415.0/3.2 

0.1/0.518 

1.414.8110 

2300/41000/32000 

15152125 

140/450177 

2200/28000/160 

2900148000/1200 

1.515.3128 

40/270/1.7 

2000130000/250 

2200/370001880 

340/25001340 

SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 

PAGE10F4 
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Sample No. 

Sample Location 

Coiled Date 

Sample Depth (bls) 

Volatile' {mlll!!gl 

Ethylbenzene 

Methylene Chloride 

Trichloroethane 
Total Xylenes 

Polycyclic Aromatic 

Hxdrocarbons5 {m~gl 
I ·Methylnaphthalene 

2·Methylnaphthalene 

Benzo(a)anthracene 
Benzo(a)pyrene 

Benzo(b)lluoranthene 

Benzo(g,h,i)perylene 

Benzo(k)fluoranthene 

Chrysene 

Ruorene 

Fluoranthene 
Indeno(1,2,3·cd)pyrene 

Naphthalene 
Phenanthrene 
Pyrena 

Total Recoverable Petroleur 

HX!ilro!a!rbons' {mglkg} 

471001007 

TABLE 2·2 

SUMMARY OF ANAL YTES DETECTED IN SOIL 

Ronda 
Cleanup Levels 

DEt 'IDE2'/LE' (mg/kg) 

I 100/8400/0.6 

1612310.02 

61S.5/0.03 

5900/4000010.2 

68147012.2 

80/560/6.1 

1.4/5.013.2 

0.1/0.51S 

1.4/4.8110 

2300/41000132000 

15152125 

140/450177 

2200/2SOOOl1 80 

2900/4800011 200 

1.5/5.3128 

40/27011.7 

2000130000/250 

2200137oo018S0 

340/25001340 

SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 

PAGE20F4 
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Sample No. 

Sample Localion 

Collect Da18 

Sample Daplh (bls) 

V!!!lt111
4 1mlll!!sll 

Ethylbenzene 

Methylene Chloride 

Trichloroethene 
To181 Xylene. 

Polycyclic Aromatic 

HxdrocadK!DS' (m~liIl 
I·Methylnaphthalene 

2·Methylnaphthalene 

Benzo(a)anthracene 
Benzo(a)pyrene 

Benzo(b)fluoranthena 

Benzo(g.h.i)perylene 

Benzo(k)fluoranthene 

Chrysene 

Fluorene 

Fluoranthene 

Indeno(I.2.3-<:d)pyrene 

Naphthalene 

Phenanthrene 
Pyrene 

Total Recoverable Petroleur 

Hld[2carbons' (mallm) 

471001007 

TABLE 2-2 

SUMMARY OF ANAL YTES DETECTED IN SOIL 

Florida 
Cleanup Levels 

DEI '/DE2'ILE' (mg/kg) 

11001840010.6 

16/23/0.02 

618.510.03 

590014000010.2 

68147012.2 

80/560/6.1 

1.415.0/3.2 

0.1/0.518 

1.414.8110 

2300141000/32000 

15152125 

140/450177 

22001280001160 

290014600011200 

1.515.3/28 

40/27011.7 

2000/300001250 

2200/37000/880 

340/25001340 

SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 

PAGE30F4 

NASPlOSB·ll NASP20SB·12 NASPlOSB·13 

SB·11 SB·12 S8-13 

81412000 8f7/2OOO 8f712OOO 

81eat 81eet 8 teat 

.. - -
- - -
- - -
- - -

12.1 24.2 -
17.2 32.6 -
.. .. .. 
.. - -
.. .. .. 
.. .. -
.. .. -
- .. -

2.96"' 3.4J -
- .. .. 
.. .. -
.. - -

6.64J 
6.93J .. 

- .. -

5040 12400 .. 

2-10 

NASP20SB·14 

SB·14 

8f7/1000 

81eet 

.. 
0.0121 

.. 
-

.. 

.. 

-
.. 
. . 
.. 
.. 

-
.. 
.. 

-
.. 
.. 
.. 

.. 

Rev. 0 
12107/01 

NASPlOSB·15 

SB·15 

8f712000 

81eat 

-
.. 

-
-

1.55 

1.77 

0.576 

1.04 

0.763 

0.594 

0.434 

0.555"' 

-
0.784J 

0.819 

-
-

O.66J 

1100 

CT00112 

~ 



TABLE 2-2 

SUMMARY OF ANAL YTES DETECTED IN SOIL 

SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 

PAGE40F4 

Sample No. NASP2OS6·16 NASP20S6-17 

Sample Location Florida S6·16 S6·17 
Collecl Dale Cleanup Levels 81712000 81812000 

Sample Depth (bls) 7 feet 8·91eet 

DEI 'IDE2'ILE' (mglkg) 

ll!!l!tlle',m!ll!!ll1 

Ethylbenzene 1100/840010.6 - -
Methylene Chloride 1612310.02 1.18 -
Trichloroethane 618.510.03 0.179" .. 
Total Xylenes 590014000010.2 .. .. 

Polycyclic Aromatic 

1:llldrocar:mmI' {m9llml 
I·Methylnaphthelene 68147012.2 14 4.63 
2·Methylnaphthelene 80156016.1 18.7 4.48 
8enzo(a)anthracene 1.415.013.2 .. 1.14 
6enzo(a)pyrene 0.110.518 .. 0.898 
Benzo(b)fluoranthene 1.414.8110 .. 1.03 
6enzo(g.h,i)perylene 2300/41000132000 .. 0.395" 
6enzo(k)lIuoranthene 15152125 .. 0.42" 
Chrysene 1401450177 .. 1.28J 

Fluorene 22001280001180 .. -
Fluoranthene 290014800011200 .. 3.27" 

Indeno(I,2,3-cd)pyrene 1.515.3128 .. O.44J 

Naphthalene 40127011.7 2.79" .. 
Phenanthrene 20001300001250 .. 1.82" 
Pyrena 22001370001880 .. 2.78J 

Total Recoverable Petroieull 

H~drocarb2r!s' {mml 340125001340 3580 8120 

1 DEI = Direct Exposure limit lor residential area from Chapter 62-777, FAC. 

2 DE2 = Direct Exposure limit for industrial area from Chapter 62·777, FAC. 

3 LE = Leachability for groundwater limij from Chapter 62·777, FAC. 
4 SW.846 82606 

, SW·846 8310 

• FDEP FL·PRO 

J Indicates the presence of a chemical at an estimated concentration . 

•• indicates analyle not detected. 

Bold indicates an exceedance of regulatory limits. 

471001007 2-11 
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SOURCE: 

LOCATIONS OF ROADS, BUILDINGS, MONITORING WELLS, BORINGS, AND FUEL 
DISTRIBUTION LINES ARE TAKEN FROM NAVY PUBLIC WORKS CENTER DRAWINGS 
"MONITORING WELL LOCATION MAP SITE 20 FIGURE 2-2" AND "SOIL BORING 
LOCATION MAP SITE 20 FIGURE 2-1" 
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The soil samples were analyzed for compounds specified in the gasoline and kerosene analytical groups.

Soil sampling field forms and soil boring log sheets are included in the SARA.  The analytical results for

the soil samples are summarized in Table 2-2.

Four VOCs (ethylbenzene, methylene chloride, trichloroethene, and total xylenes), were detected in the

soil samples.  Three of the VOCs [methylene chloride (soil borings SB-16, 1.18 mg/kg and SB-19,

0.736 mg/kg), trichloroethane (soil boring SB-16, 0.179 mg/kg estimated), and total xylenes (soil boring

SB-3, 0.736 mg/kg estimated)] were detected at concentrations exceeding leachability limits for

groundwater of 0.02 mg/kg, 0.03 mg/kg, and 0.2 mg/kg, respectively, from Chapter 62-777, F.A.C.

Fourteen polycyclic aromatic hydrocarbons (PAHs) were detected in the soil samples collected from

Site 20.  Three of the PAHs (1-methylnaphthalene, 2-methylnaphthalene, and naphthalene) were

detected in several soil samples at concentrations exceeding the leachability for groundwater limits of

2.2 mg/kg, 6.1 mg/kg, and 1.7 mg/kg, respectively, from Chapter 62-777, F.A.C.  Table 2-2 summarizes

these findings.

Benzo(a)pyrene was detected in soil boring samples SB-15 (1.04 mg/kg) and SB-17 (0.898 mg/kg) at

concentrations exceeding the direct exposure limits for both residential and industrial areas, 0.1 mg/kg

and 0.5 mg/kg, respectively, from Chapter 62-777, F.A.C.  However, it should be noted that, although

direct exposure and leachability limits were exceeded, actual exposure and leachability are limited

because the majority of the site is asphalt or concrete covered.

The soil samples were also analyzed for total recoverable petroleum hydrocarbons (TRPH).

Concentrations of TRPH were detected in soil samples from 16 of the 18 (all but SB-13 and SB-14) soil

borings.  Thirteen of the 16 (all but SB-6, SB-7, and SB-9) detected TRPH concentrations exceeded both

the direct residential exposure limit (340 mg/kg) and the leachability limit for groundwater (340 mg/kg)

from Chapter 62-777, F.A.C.  Twelve of the 13 (all but SB-15) also exceeded the direct industrial

exposure limit (2,500 mg/kg).

A soil vapor table summarizing samples exceeding concentrations of 50 ppm is included in the SAR.

Table 2-2 summarizes the analytes detected in soil samples from the SARA and the soil boring locations

are shown on Figure 2-3.  The analytical results indicate the presence of petroleum-impacted soil that

exceed the FDEP target levels.
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2.3.1 Identification and Selection of Soil COPCs

The first step in selecting soil chemicals of concern (COCs) was adjusting the soil cleanup target

levels (SCTLs) for direct contact to account for the presence of multiple carcinogens or noncarcinogens

that affect the same target organ/system in the list of chemicals of potential concern (COPCs).  Six

chemicals of interest (COIs) in soil were detected at maximum concentrations that exceeded the SCTL.

Table 2-3 presents the initial screening process; lists all chemicals detected in soil, their maximum

concentration, the State of Florida SCTL for industrial setting; and identifies the COPCs.  COIs whose

maximum concentration did not exceed the minimum SCTL were eliminated from further evaluation as

COPCs.

As shown in Table 2-4, multiple carcinogens or noncarcinogens affecting the same target organ/system

were adjusted by dividing the SCTL by the number of carcinogens or noncarcinogens that affect the same

target organ or system to account for additive effects.

2.4  GROUNDWATER CONTAMINATION ASSESSMENT

Fifty-nine groundwater monitoring wells were installed during the SAR investigation (NPWC, 1998).

Groundwater samples were collected from monitoring wells in 1996 and 1997 in support of the SAR.  The

groundwater samples were analyzed for VOCs, PAHs, TRPHs, ethylene dibromide (EDB), and lead using

U.S. Environmental Protection Agency (USEPA) methods 8260, 8270A, FLPRO, 504, and 7421,

respectively.  A summary of analytes detected in groundwater is presented in Table 2-3.

Free product was discovered in monitoring wells MW-2, MW-8, MW-11, MW-12, MW-19, MW-29 through

MW-34, MW-36, and MW-47.  These monitoring wells were not sampled with the exception of monitoring

wells MW-29 and MW-30, which were sampled for lead using the quiescent sampling method in

September 1997.

The laboratory analysis of groundwater samples indicated one exceedance of benzene in DMW-55 at a

concentration of 2 ppb, which is above the FDEP groundwater cleanup target level (GCTL) of 1 ppb.

Vinyl chloride was detected in wells MW-7, MW-27, and MW-28 at concentrations of 37 ppb, 1 ppb, and

2 ppb, respectively, which are equal to or exceed the FDEP GCTL of 1 ppb.  The FDEP GCTL of 20 ppb

for total xylenes was exceeded in monitoring well DMW-54 at a concentration of 29 ppb.  Other VOC

parameters that were detected but did not exceed their respective FDEP GCTLs included trans-1,2-

dichloroethene, toluene, trichloroethene, and methyl-tert-butyl-ether.
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TABLE 2-3 

SELECTION OF SOIL COCs 

SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 

COl' 
Max Cone. 

(mglkg) 

SCTL 
Industrial 

(mglkg)' 

Adj. SCTL 
Industrial 
(mglkg)3 

SCTL Leach I Exceeds Adj. Initial Criteria 

(mglkg) 4 C~~:!t (mglkg)' 
Target System/Organ 

Ethvlbenzene 0.526 J 8,400 700 0.6 NO 0.60 Developmental· Kidney - Liver 

Metllylene Chloride 0.736 I 23 3 0.02 NO 0.02 ~Cartinogen -Liver 

Trichloroethene 0.179 I 9 1 0.03 NO 0.03 ICarcinogen 

Xylenes, Total 0.736 I 40,000 3,333 0.2 NO 0.20 I Body Weight -Mortality -Neurological 

t-MettJylnaphthaiene 48.8 470 39 2.2 YES 2.20 I Bodv Weioht -Nasal 

2-Methylnaphthalene 71.B 560 47 6.1 YES B.l0 I Body Weight -Naeal 

Benzo(a)anlhracene 1.14 5 3.2 YES 0.63 Carcinogen 

BenzCl@}pyrene 1.04 0.06 8 YES 0.06 Carcinogen 
Benzo(b)fluoranthene 1.03 4.B 10 YES 0.60 Carcinogen 

Benzo(!I,h,i)perylene 0.594 41000 3,417 32000 NO 3417 Ne..-otogicaJ 

Benzo k fluoranthene 0.434 52 7 25 NO 6.50 Carcinogan 

Ch~sene 1.2B 450 56 n NO 5B.25 Cardn"".n 

Fluorene 3.95 2B,Ooo 2333 160 NO 160 Blood 

Fluoranlhene 3.27 48000 4000 1200 NO 1,200 Blood -Kidney -Liver 

Indeno(1 2 3-od)pvrene 0.445 5.3 1 28 NO 0.68 Carcinogen 

Nal'hthalene B.56 270 23 1.7 NO 1.70 IBodvWeiaht -Naeal 

Phenanthrene 12.5 30000 2,500 250 NO 250 Kidney 

Pyrene 2.7B 37000 3,083 880 NO BBO Kidney 

TPH 12,400 2,500 20B 340 YES 20B Multiple Endpoints Mixed Contaminants 

1 COl - chemical of interest is any chemical detected in Ihe media of concern 
2 SCTL for direct contact with soil in an industrial setting, from FAC. Chapter 62-7n, Table 2, dated May 1999. 
3 Initial human health screening criteria Is the SCTL for direct contact divided by 10 to account for multiple chemical effect for 
carcinogens and noncarcinogens. 

4 Leach I - soil leaching to groundwater, from FAC. Chapter 62-7n, Table 2, dated May 1999. 
• The initial screening criteria is the lowest of the adjusted direct contact SCTL or the leaching to groundwater or surface water SCTLs. 

~ 

~:D 
§~ 
o· 
~o 



MaxConc. 
SCTL 

COl' Industrial 
(mglkg) 

(mglkg)2 

I·Methylnaphthalene 48.8 470 
2-Methylnaphthalene 71.8 560 
Benzo(a)anthracene 1.14 5 
Benzoia)pyrene 1.04 1 
BenzoibJlluoranthene 1.03 4.8 
TPH 12,400 2500 

1 COl - chemical of Interest. 

TABLE 2-4 

SOIL FINAL COPCs 

SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 

Cumulative Cancer or Target 

OrganlSystem Analysis' 

:c c Target System/Organ G> CI 
CI 

~ 1 0 
c 
Cl .. .. ~ z 
~ 0 m 

Body Weight -Nasal 0.10 17.80 
Body Weight -Nasal 0.13 7.65 
Carcinogen 0.23 
Carcinogen 2.08 
Carcinogen 0.21 
Multiple Endpoints Mixed Contaminants 4.96 

Cumulative Sum = 2.52 5.19 25.45 

2 SCTL for direct contact wnh soil in an industrial setting, from FAC. Chapter 62-777, Table 2, dated May 1999. 

Adj. SCTL SCTL 
Industrial Leach I 

~ (mglkg)4 (mglkg)5 .. ... 
'it cc 

3 156.67 2.2 
3 186.67 6.1 
3 1.67 3.2 
3 0.17 8 
3 1.60 10 
3 833.33 340 

3 The ratio of the maximum detected concentration to the SCTL is shown for each COPC; a ratio or sum of ratios greater than 1 for carcinogens or for any 
organ/system indicates an exceedance of FDEP guidance (ratios only shown for COls that exceed direct contact during innial screen). 

4 The SCTL for direct contact with soil in an industrial setting taken from FAC. Chapter 62-777, Table 2, was divided by the number (i.e., adj. factor) of 
carcinogenic COPCs or noncarcinogenic COPCs that affect the same target organ/system to account for cumulative affects. 

5 Leach I - soil leaching to groundwater, per FAC. Chapter 62-777, Table 2. 
6 The final screening crtteria is the minimum of the following: (a) the adjusted SCTL for industrial soils, (b) the SCTL for leaching to 

groundwater, (or c) the SCTL for leaching to surface water (where applicable). 
7 A COl is selected as a final COPC if the maximum concentration of that chemical exceeds the minimum SCTL.. 

c 

Minimum 
Final 

SCTL 
COPCs 7 

(mglkg)" 

2.20 YES 
6.10 YES 
1.67 NO 
0.17 YES 
1.60 NO 
340 YES 
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Groundwater samples at Site 20 did not exceed FDEP GCTLs for acenaphthene, anthracene,

fluoranthene, fluorene, phenanthrene, pyrene, and chrysene.  The FDEP GCTL (20 ppb) for naphthalene

was exceeded in wells MW-4 (330 ppb), MW-7 (225 ppb), MW-18 (320 ppb), and DMW-54 (4700 ppb).

TRPH was detected in 22 monitoring wells and exceeded the FDEP GCTL of 5,000 ppb in 7 of the

monitoring wells (MW-4 at 5,400 ppb, MW-7 at 11,000 ppb, MW-17 at 47,000, MW-18 at 10,000 ppb,

MW-38 at 82,000 ppb, MW-52 at 14,000 ppb, and DMW-54 at 9,700 ppb).  Lead was also detected in 17

wells and exceeded the FDEP GCTL of 0.015 ppm for lead in 6 of these wells (MW-4 at 0.31 ppm, MW-5

at 0.41 ppm, MW-13 at 0.22 ppm, MW-39 at 0.144 ppm, MW-45 at 0.62 ppm, and MW-56 at 0.20 ppm).

Groundwater analytical results from the SAR are summarized on Table 2-5.

In July 2000, in preparation of the SARA, 18 of the 59 site monitoring wells were resampled.  VOCs were

not detected.  Eight PAHs were detected.  Acenaphthalene was detected in two wells, MW-37 (44.1 ppb)

and MW-48 (67.7 ppb), at concentrations exceeding the FDEP GCTL of 20 ppb.  TRPH was detected in

13 monitoring wells, but exceeded the GCTL of 5,000 ppb only in the sample collected from MW-18

(10,900 ppb).  Lead was detected only in well MW-46 (115 ppb) and exceeded the GCTL of 15 ppb.

Table 2-5 summarizes the July 2000 groundwater analytical results.

2.4.1 Identification and Selection of Groundwater COPCs

The COC screening process identified 12 COIs in groundwater whose maximum detected concentrations

exceeded the GCTLs.  Because groundwater discharges to surface water (i.e., Pensacola Bay),

groundwater discharging to marine surface water (MSW) was evaluated.  Table 2-6 presents the initial

screening process; lists all chemicals detected in groundwater, their maximum concentration, the State of

Florida GCTL for drinking water and for MSW; and identifies the COPCs.  COIs whose maximum

concentration did not exceed the minimum GCTL or MSW CTL were eliminated from further evaluation as

COPCs.

As shown in Table 2-7, multiple carcinogens or noncarcinogens affecting the same target organ/system,

without primary or secondary standards, were adjusted by dividing the GCTL by the number of

carcinogens or noncarcinogens that affect the same target organ or system to account for additive

effects.

2.5 FREE-PRODUCT RECOVERY

On December 6, 2000, a free-product assessment was performed during the SARA (TtNUS, 2001).  The

free product encountered was described as a very viscous material similar to Bunker C oil.  Free-product



Iwell 
IGCTL 

IW
IW-: 
IW-, 
IW-! 
IW-: 
IW-! 
W-' 
W-' 
W-' 
W-' 

MW-43 

MW-44 
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SUMMARY OF ANALYTES DETECTED IN GROUNDWATER 

SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 

PAGE 1 OF8 

I Date I Benzene _1 Toluene 
X~lenes 

Trlchloroethene Vinyl Chloride (Totel) MTBE Anthracene Chrysene 
1 1 1 100 1 40 3 11201501 20 1 2100 1 4_8 

101 96 -- -- - -- -- - -- - -- --
-- - -- -- -- - -- ----
-- -- -- -- -- - -- -- --
- -- -- -- -- - -- - -- --
-2 -- -- -- -- -, - --
-- -- -- -- -- -- -- - -- --
-- -- -- - - .-: -- -. -- -
-- ---- -- - -- -- .=- -- --
-- -- -- -- -- - -- --- --
-- -- -- -- - - --.§. -- --
-- ---- -- -- -- -- 4 -- --
-- -- -- -- -- -- -- 16 5 --
---- -- ----- -- 2--
-- -- -- - -- -- -- 7 -- --
-- -- -- - - -- - 17 
-- -- -- - - -- - 6 -- --
-- -- -- -- - -- - 4 -- --
-- - -- -- 1 -- - -- -- -
- - - - - -- - -- --
-- -- - - - - -- -- - --

m ---- -- - -- -- -- 7 --
m-- -- - - -- -- - ----
~71 -- -- -- - - - - -- -
~71 -- - -- - -- -- - -- -- 2 

'271 -- - -- 2 - - -- -- --'--

r-9~~:~::11::~:::l~7----=~--------~--------r--~---r------~--~r-----~---r--~--~-~--~-----~~r_-~--~ 
9/1811997 - -- - -- -- - -- ----

r.iV-45 51211997 -- -- - -- -- - -- - -- --

~~~:6~;i~~~~~1111~WI9=97l~7~ __ :--:-+---------::------;---=--;-----:--:---+----:--:--;----=-+---::-~-----::~r--:--:~ 
W-! I~ -- -- -- -- -- 2 --~ -- --
W-! 151 -- -- ~ -- -- -- -- 1 - 1 -- --
MV. 54 1 51 -- -- .2- -- _-- 29 -- 28--

c c c 



Well I Date I Benzene _1 

cn ... 100 

MY 55 --
w- --
w- -- --
w- -- --
IW- -- --
\/-, 7/ OOC - --

7/ 000 -- --
7/: 000 -- --

I duo 7/ 000 -- -
7/: 000 -- --

HI 20/2000 17/: -- --
W-18 dup: 7/2012000 -- -

!:3 ]/: W200< -- --
~/2 -- --

-- --
-- --
-- --

N-: -- --
IW- -- -

-- --
-- --
-- -
-- -
-- -

'/2 - -

0 
-I 
0 
:? 
;\; 
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Toluene 
X!len~S 

Trlchloroethene Vlnvl Chloride (Total) MTBE 
40 I 3 I 1 I 20 I 50 I 

-- -- - 2 1 
-- -- - -- -
-- -- - - -
-- - - -- -
-- - - - -

-- - - -- --
- - -- -- --
-- -- - -- -
-- -- -- -- --
-- -- -- -- --
-- -- -- - --
-- -- -- -- --
-- ~--

-- -- --

---
-- -- -- --

-- -- -- -- --
-- -- -- -- --
-- -- - - --
-- -- - - --
-- -- -- -- --
-- -- -- - --
-- -- -- - --
-- -- -- - --
- -- -- - --
- -- -- -- --
- -- - -- -

.,-.~ Chrvsene 
20 I 2100 I 4.8 

- --
- --
-- --
-- --
-- --

'-- -- --
-- -- --
-- -- --
-- -- -
-- -- --

10.5 -- --
8.3 -- _. 
13.6 -- --

-- -- --
-- -- --

2.4 -- --
-- --

-- - --
-- -- --
-- -- --
-- -- --

-- --
-- -- --
-- -- --
- -- --

~:D ",,,, 
0:< 
~o 
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TABLE 2-5 

SUMMARY OF ANALYTES DETECTED IN GROUNDWATER 

SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 

PAGE30F8 

IWell I Date I I Fluorene !1-Methyl !2-Methyl Phenanthrene Pyrene TRPH Lead 
1 GCTL I 280 280 20· I 20 I 20 2101 210· I 5000 I 15 1 
IMW-1 '~1~~"liil_""i_il ...... i_il_""", .... ii __ ......... iI_ ...... ii_""IiIi_"iii_ ..... 6i1 .. ~ 

f.i~~~~--1:~:~1~~~1~:3:f-_~_--1f-"":::""~_~ ~ I ~ ~ ~ 
__ __ ~f--__ ---I--_--+--_--I-"":::::::::"'_-11---8'::""'--I 

- -- - -- I -- -- - -
- - -- -- - - - - 8 

-- -- -- -- - -- 270 --
81 4 1130 --

-- -- - -- - - -- -- --
-- -- -- -- -- - -- 370 --
-- - - -- - -- -- -- --
-- -- -- -- - -- -- 250 ---- -- -- -- - ~ -=- -- 4 
-- -- -- - 14 -- "3 2900 --
-- 6 3 - 4 "2 2~_-- --
5 -- 13 9 -- --"1 -
5 -- -- - - 5 5 1111 •• ~~~~~~=+---"":::"" __ --4--~ __ -4------_--_----+------~_----~-----_--4----~ __ --~~_~~~_~ 8 

- - -- - - - -- - 14 
- 4 6 - - - - 97( --

IMW-43 --- - - - - --- 15 6 - -- - --
-
-- --
--

IMW-44 
- - -- - - - --
- -- -- - -- - --

--
-- --

- -- -- -- -- - -, --
- -- -- -- - - -- -- 4 
- -- 4 -- -- 3 -- 31' --
- 25 -- - 6 -- 36( -
-- -- -- - - - -- ~ 

~~W~-54c=~~~t===~1-5~:j==1~;4=i1l1l1l-1I1I1I1I1I1I1-1I-1I1I"1I11I--IIt===J~-1-8~==t=J;~~~---::--I 
6 

c c c 



Well Date IF" 
GCTL 1 280 

DMW-55 1513011' --
MW-56 15/3011' -
MW-57 15/3011' -
IMW-58 15/3011' -
1 MW-59 151301 --

,00 -
,00 -

-
Idup --

--
2.7 

idup 2.5 
2. 
--
-

IV-: -
IV-: 7/: -
IV-: 7/ --
IV-- 7/: --
IV-- 7/ --
IV~ 7/: --
IV~ 7/: --
IV-! 71: --
IV-! 7/ --
IV-I 71~ --

0 
--i 
0 
~ 
N 

SUMMARY OF ANALYTES DETECTED IN GROUNDWATER 

SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 
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I Fluorene II-Methyl 12-Methyl 

1 2:0 
20 

9 
-- -- 2 
-- - -- --
-- -- -- --
- - -- --

-- -- - -
-- 3. 3.6 -
-- 2.9 - -
-- 2.5 -- -
-- -- -- -

2.4 6.6 4.3 --
2. 2.4 2.3 -
-- -- - -
-- -- -- -
-- -- -- -

2.4 -- 2. -
12.4 -- -- -

-- -- -- -
-- -- -- --
-- -- -- --
-- -- -- --

24.8 13 3.8 --
-- -- -- -
-- -- -- --
-- -- -- --

Pyrene TRPH Lead 
210 1 210 1 5000 15 I 

-- - 1000 -- I 
-- -- -
-- -- 55V - I 
- -- -- 5 I 
-- -- 1100 - I 

-- - --
-- -- --
-- - -
-- - --
-- - • --
-- 2. --
-- 2. -

2.4 - --
-- - --
-- - :~~ 

-- -- -:-
-- -- --
-- -- --
-- - -- --
-- -- 250 
-- - -- --
-- - -- --
-- - -- --
-- -- -- --
-- - 1530 --

~:o 
-..lID 
O:C: 
~o 



Iwell Date Benzene trans-l 
I GCTL I 1 I 100 

IW-' 9/1011996 - --
~-3 9/1011996 - -
~-4 9/1011996 - --
~-5 9/1811996 -- --
·7 9/1011996 - 2 

MW-9 9/1011996 -- --
MW-l0 9/1011996 -- --
,MW-13 11/611996 -- --
MW-14 11/611996 -- --
MW-16 11/611996 -- --
MW-17 11/611996 -- -

IW-18 11/611996 -- --
IW-21 2111/1997 -- --

gg Ell. n - --
23 -- --
25 -- --
26 -- --
!? g !7/ ~7 -- --

1-28 2 !7/1997 -- --
1-30 212711997 -- --

MW-35 3127/1997 - --
I MW-37 3127/1997 - --
IMW-38 3127/1997 - --
I MW-39 3127/1997 - --
I MW-40 3127/1997 - -
IMW-41 3127/1997 - --
IMW-42 5121199, - --

!MW-43 
51211997 - -

9/1811997 -- -

!MW-44 
51211997 - --

9/1811997 -- --
I MW-45 51211997 -- --
I MW-41 51211997 -- -
I MW-41 il2' '19!17 -- -
I MW-4! il2' '19!17 - -
I MW-51 il2' '19!17 - -
!MW-5: il2' '19'17 -- --
DMW·54 il30119!j7 -- --

c 

TABLE 2-5 

SUMMARY OF ANALYTES DETECTED IN GROUNDWATER 

SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 
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Toluene Vinyl Chloride ~:~~)s MTBE 
40 I 3 I 1 20 I 50 I 20 I 

-- -- - -- - -
-- -- -- - --
-- -- -- - -- --
-- -- - - - --
-- -- -- -- --
- -- - - - --
-- -- -- - -- --
- -- - - -- --
-- -- - - -- --
-- -- -- -- -- 6 
-- -- --. -- -- 4 
-- -- -- - - 16 

-- -- -- -- -
.-- -- -- -- --
-- -- -- -- -
-- -- -- -- -- 6 

-- -- -- -- -- 4 

- -- I - -- -
- -- - -- --
-- -- - - -- -
- -- -- -- --
- -- - -- -
-- -- - - - I -
- - -- - - I --
-- 2 - -- - I -
- -- -- -- -

-- - - -
- -- - - --
-- -- - -- --
- -- - -- --
-- -- -- - --
-- -- -- -- - I - I 
-- - -- -- - .... -- - -- -- --
-- - -- -- --
-- - -- 2 --
2 - -- -- -- --
2 - -- 29 --

c 

A,_ .... I Chrysene 
2100 I 4.8 

- -
- --
--
-- --
-- --
- --
-- --
--- --
-- --
-- --
-- --
5 --
2 --
-- --

-- --
-- --
-- --
-- -
-- -

-
-- -
--
-- 2 

-- --
-- --
-- --
-- --
-- --
-- --
-- --
-- --
-- --
-- --
-- --
-- --
-- --
28 --



IWell Date I Benzene trans-1, ~ 
IGCTL 

5~01'" 
100 

IDMW-55 --
IMW-~;6 -
IMW-~ - -
IMW-~;8 -- --
IMW-~;9 -- --. 
!MW-O 71 -- --
iMW-C -- '-. 

IMW-' 71 -- --. 
IMW-' Idup - --
'MW-' 71 -- --
MW-' 7/2C -- --
MW-1 Idup 7/2C -- -
MW-2 7/24t. -- --
MW·2 7t _. -. 
MW·:!8 7/1! .. .. 
MW-:m 7/2' .- --
MW·: 7/2( -- .. 
MW·:18 7/1! -. .. 
MW·'~O 7/20 - .. 

I MW·46 7/19/: .- . -
I MW-47 7/241: -- .. 
IMW·48 7/20/: - .. 
IMW-54 7/2012 .- --
I MW·55 7/19/2 .. --
I MW·58 fI~41'i!.U -.. -. 

0 

d 
~ 
;;; 
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Toluene Vinyl Chloride ~~:~~: -"fTBE 
40 I 3 1 I 20 I 50 I 

-- -- -- 2 1 
-- -- - - --
- -- - -- .-
-- -- - -=- --
-- -- --

--~-
--

- - - -- --
-- - - -- --
-- -- - -- --
-- -- -- -=- --
-- - - - --
-- -- -- -- -
-- -- - -- -
-- -- -- _. .. 

- .. .. - -. 
-- . - _ . -- --
. - .. - -- . -
.- _ . -- _. . -
-. - .. -- .-
-- . - -. -- -. 
.- .. _ . -- --
-- .. - -- .-
- -- .. _ . -
.- -- -- - -
.. -- -- .- -
. - -. - - -

Anth.a~, Chrysene 
20 I 2100 I 4.8 I 

3 -- --
15 -- --
11 -- --
3 - --
16 -- --
-- -- --
-- -- --
-- -- --
-- -- --
- -- --

111.5 -- --
8.3 -- --
13.6 -- .-

-. -- --
-=- -- --
2.4 .. --

-- .. 
- I .- --
. - .. .-
- -- --
- -- _. 

.. --
- .- --
.. -- .-
.. _ . _. 

~:D ..,,(1) 
o:=:: 
~o 



IWell I Date 
IGCTL 280 

IMW- 196 --
IMW-: --
IMI 8 
IMI -
IMI --
IMI --
IMI --
IMI 13 --
IMW-14 --
IMW- 16 -
IMW- !6 --

N-
-
-

-
W- --
W- -
W- --
w- --

IMW- 171 --
IMW- 171 --
IMW- 171 5 
IMW- 171 5 
IMW- 171 --
,MW-4 171 -
MW-4 -

--MW-43 --
IMW-44 

-
-

"I- -
"1- 199 -
"1- -
"I- -
"I-! --

IW-! -
MVI ;4 15 

c 

TABLE 2-5 

SUMMARY OF ANALYTES DETECTED IN GROUNDWATER 

SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 
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I Fluorene I-Methyl 
I 280 20 I 20 20 

- -- I - --
- -- I -- --
14 

~ 
-

--
- - --
-- -- -- --
-- -- -- --
-- -

-

-
-- -- --

- -- -- -
-- -- -- -
-- - -- -
-- -- - --
-- -- -- -
-- -- -- 14 
6 3 -- 4 
-- 13 9 --
-- -- -- -
-- - -- --
-- - - --
4 6 - --
-- - -
IS 6 - --
- - -- --
- - - -
- -- -- -
- - -- -
- 4 -- -
25 17 -- --
- -- -- -
-- - - --

124 

c 

I 
Phenanthrene Pyrene TRPH 

210 T 210 15000 

- -- -- j 
- -- --

11 10 
-- - -
- -
- -- 600 
-- -- -
-- - -
-- - -
-- -

* -- -
14 7 

4 -
- - 270 
8' 4 113( 
-- - --
- - 37C 
-- -- --
- -- 250 
-- -- --
-- 3 29C 
2 2 --
--

"5 5 --
- -- --
- - -
- - 97( 

- - --
-- - -
-- - -
-- - --
- - --
- - --
3 -- 31, 
6 -- 36C 
-- -- .. -- --
18 10 

Lead 
15 I 

6 
4 

31 
41 
4 
--
8 

22 
8 
-
-
--
--
--
--
--
--
--
--
4 

--
--
--

144 
8 
14 
-
-
-
-
--
62 
4 
--
--
6 
--
--

c 



SUMMARY OF ANALYTES DETECTED IN GROUNDWATER 

SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 

PAGE80F8 

Iwen Date b-Methyl 
I GeTi. 280 I 

MV 55 --
N- --
N- -- -- --
N- -- -- --
N- -- -- --

N~ -- -- -
N~ -- - 3_ 
N-' - -- 2.9 
N-' Idup - -- 2.5 
'1-' - - -
'1-' 2.7 2.4 6.6 

Idup 2.5 2J 2.4 
2. -- --
- -- --

71 -- -- --
7/: -- 2.4 --
7/: -- 12.4 --

IW-: -- -- --
IW-' -- -- --
IW-' -- -- -

I MW-4' - -- --
IMW-4I - 24.8 13 
IMW-5· -- -- --
IMW-55 71 -- -- -
I MW-tlt! 1/ - -- --

Notes: 
All concentrations in micrograms per liter (pglL) , 
Groundwater Cleanup Criteria as provided in Chapter 62-777, FAC. 
"J" indicates the presence of a chemical at an estimated concentration. 

--
--
--
-

3_6 

-
-
-

4.3 
2.3 

-
-
--

2.1J 

--
--
--
--
--

3.8 

-
-
--

Shaded cells indicate exceedance of GCTLs as provided in Chapter 62-777, FAC. 
-- Entry indicates analyte not detected above method detection limn, 

20 

9 
2 

--
--
--

-
-
-
-
-
--
-
--
--
--
--
--
--
-
--
--
--
--
--
--

I 
Pyrene TRPH Lead 

210 I 210 5000 15 I 

-- -- 1000 --
-- -- -- 20 
-- -- 550 --
-- - -- 5 

- -- 00 -

- -. --
- - --
- -- --
-- -- --
- - --

J!IIIi - 2.7 -
- 2.7 --

2.4 -- --
-- -- --
-- -- --
-- -- --
-- -- --
-- - --
-- - -- --
-- - 250 
-- -- -- --
- -- -- --
-- -- -- --
-- - -- --
-- -- l~U --



COl 1 

1 COl - chemical of interest 

Max Conc. 
(pgll) 

GWCTl 
(pgll) 

TABLE 2-6 

SELECT/ON OF GROUNDWATER COCs 

SITE 20, AllEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 

Initial 
Criteria 
Types 

Target System/Organ 

2 GCTLs based on Primary and Secondary Standards were not adjusted. The derived GCTLs for ingestion of groundwater taken from FAC. Chapter 62-77; 
Table 1, wer!! divided by the number of carcinogens or noncarcinogens that affect the same target organ or system to account for additive effects. 

3 The CTL for protection of marine surface water (MSW), per FAC. Chapter 62-777, Table 1, dated May 1999. 
4 The initial screening criteria is the minimum of the GCTL, the adjusted GCTL, or the CTL to protect marine surface water. 
5 P - primary drinking water standard; S - secondary drinking water standard; per FAC. Chapter 62-550 and Chapter 62-777, Table 1. 

c c c 



I\J 
W 
--.J 

0 
-i 
0 
~ 
N 

COl' 

IBenze~ 
I Vinyl Chloride 
I Xylenes, r otaJ 

Chrysene 
Fluorene 

Max Conc. 
(ugll) 

2 
3, 
29 

207 
2 

124 
540 
580 

470 
118 

GWCTl 
(ugll) 

20 

20 
4.8 
280 
20 
20 

_20 
210 

Criteria 
Type' 

P 
P 
S Body' 

(' 
TABLE 2-7 

GROUNDWATER FINAL COPCs 

SITE 20, AllEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 

Cumulatl •• Cancer or Target' 

T argel System/Organ 

1~.3 

1 
iii 

Adj. 
GCTl 
(ugll)' 

MSW 
CTl 

(ugll)' 

Minimum 
GCTl 
(ugll)' 

Final 
COPCs7 

Carcinogen 2 1.2Il. @ 

over 10.35 20 3_ 3 ..'I't;§. 
Carcinooen 0.41: 1 4.8 0.031 0.03 YES 

Blood I 0.44: 280 30 30 YES 
Body' 27 27 3 6. 95 6. (ES 
Body' 29 29 3 6. 30 6. YES 
~ody Weiaht -Nasal 235 ~ 3 6. 26 6.7 YES 

Kidney 1.562 210.0 0.031 0.03 YES 
TPH 82000 5000 

~ad 144 15 
~~iErnmrnmm$mm~~~~~m~p~~~napoon~~~mm~mm~~mm~~mm~m$_~~I!~~mq~5::~ .. ~5500~j .. ~0~m~550~j:.,iQm~Y:I~: 

Cumulative Sum = 39.4 292.5 291.0 0.6 10.4 0.4 1.5 11.1 
COl - chemical of interest 

2 P _ primary drinking water standard; S - secondary drinking water standard; per F A.C. Chapter 62-550 and Chapter 62-7n, Table 1. 
, The ratio of the maximum detected concentration to Ihe GCTL is shown for each COPC; a ratio or sum of ratios greater than 1 for carcinogens or for any 

organ/system indicates an exceedance of FDEP guidance (ratios only shown for COls Ihat exceed direct contact during Initial screen) . 
• GCTLs based on Primary (P) or Secondary (S) Standards were not adjusted. The derived GCTLs for ingestion of groundwater taJken from F .A.C 62-7n , Table 1, were divided by the number of carcinogens or 
noncarcinogens that aHect the same target organ or system to account for additive ef1ects. 
5 The CTL for protection of marine surlace waler (MSW), per FA.C. Chapter 62-7n, Table 1, dated May 1999. 
6 The minimum screening cr~eria is the minimum of the GCTL, Ihe adjusted GCTL, or the CTL to protect marine sUriace water. 
7 A COl is selected as an finm cope if the maximum concentration exceeds the minimum screening critiera. 

~:o 
§~ 
o· 
~o 
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measurements recorded during the survey indicated 11 monitoring wells contained free product ranging

in thickness from 0.04 foot to 1.42 feet.  Free product and water level measurements are summarized in

Table 2-1.  The estimated extent of free product present at the site, as indicated in the SARA

(TtNUS, 2001), is presented on Figure 2-5.

2.6 SITE ASSESSMENT REPORT ADDENDUM (SARA) CONCLUSIONS

The most recent investigative data for the site from the SARA (TtNUS, 2001) concluded the following:

• A Bunker C oil type free-product plume is present at the site over an approximately

102,000 square foot area with a thickness up to 1.42 feet.

• Current and historic groundwater flow data indicate that flow is typically stagnant in the study

area.

• Groundwater samples collected from on-site monitoring wells MW-18, MW-37, MW-46, and

MW-48 contained analytes at concentrations exceeding FDEP’s GCTLs.

Soil samples from 13 on-site soil borings (SB-1, SB-2, SB-3, SB-4, SB-8, SB-10, SB-11, SB-12,

SB-15, SB-16, SB-17, SB-19, and SB-20) contained analytes that exceeded FDEP’s leachability

for groundwater limits and direct exposure limits from Chapter 62-777, F. A. C.  Because the soil

samples were collected from depths of 5 to 9 feet bls and the majority of the site is asphalt or

concrete covered, a direct exposure is unlikely to occur.  Leaching to groundwater is also limited

due to the asphalt or concrete cover.

• Benzo(a)pyrene was detected in a soil sample from one soil boring (SB-15) at a concentration

that exceeded the FDEP’s direct exposure limits for both residential (0.1 mg/kg) and industrial

areas (0.5 mg/kg) from Chapter 62-777, F.A.C.  However, given that the soil sample was

collected from a depth of 8 feet bls and the majority of the site is covered, a direct exposure is

unlikely to occur.

• A reevaluation of the SAR and SARA data found the estimated average hydraulic gradient to be

0.00052 feet/foot.  Using a hydraulic conductivity of 3.123 X 10-4 feet/second and porosity of 0.15,

the estimated groundwater seepage velocity is 34.1 feet/year.  This site is tidally influenced;

therefore, the hydraulic gradient is likely a result, to some degree, of this influence.

• The SARA recommended preparing a RAP for free product for the site.
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2.7 SAR AND SARA FINDINGS FOR REMEDIAL ACTION CONSIDERATION

The SAR for Site 20 stated that the fuel released at the site was Bunker C fuel oil.  Bunker C fuel oil is a

sticky, black liquid similar in appearance and smell to asphalt sealing compounds and has been used to

generally describe thick and sticky residual fuel (Environment Canada, 1996).

At 50° F, Bunker C fuel oil has a consistency of liquid honey or corn syrup; at 32° F, it barely flows.

Bunker C fuel oil, in addition to being used in the majority of large marine diesel engines, is used in power

generating stations, industrial boilers and furnaces, and pumping plants.  Because Bunker C fuel oil is

less dense than water, fresh Bunker C fuel oil will float in water.  As the oil ages or “weathers,” it becomes

heavier, but it will still float under most conditions.  When the oil comes into contact with sediment, sand,

or other soil materials, it may adhere together forming lumps or tar balls.

It is expected that due to the age of the tank (1920s) and the chemical properties of Bunker C fuel oil, the

weathered fuel is affixed to the soil and, as a result, a minimal groundwater plume is prevalent at the site.

The findings of the SAR and SARA support this assumption.  In addition, the stained soil samples

collected and analyzed during the investigations determined that although some volatile and semivolatile

compounds were detected above residential and leachability SCTLs, the primary contaminant was TRPH,

which was detected at concentrations exceeding the direct exposure and leachability limits for TRPH.

However, because the majority of the site is asphalt or concrete covered, a direct exposure is unlikely to

occur and leaching to groundwater is also limited.
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3.0 REMEDIAL ACTION OBJECTIVES

Remedial action objectives are aimed at protecting human health and the environment and are expressed

for each medium of concern.  At Site 20, the media of concern include groundwater, surface soil, and

subsurface soil.  All exposure scenarios for human health receptors used the State of Florida Chapter

62-777 F.A.C. cleanup target levels (CTL’s) criteria.  The current and future use of the property at Site 20

is industrial.  Based on the current and future use receptors, the following remedial action objectives were

developed for Site 20.

Groundwater

1. Prevent ingestion of aquifer groundwater containing carcinogens in excess of State of Florida

GCTLs (Chapter 62-777, F.A.C.) for groundwater criteria.

2. Prevent ingestion of aquifer groundwater containing noncarcinogens in excess of the State of

Florida GCTLs (Chapter 62-777, F.A.C.) groundwater criteria.  The Hazard Quotient (HQ) for

each chemical shall not exceed 1.0 for the residential/industrial exposure to groundwater.  The

Hazard Index (HI)(which is the sum of HQs) shall not exceed 1.0 for the residential/industrial

exposure to groundwater.

3. Restore the groundwater aquifer to the State of Florida GCTLs (Chapter 62-777, F.A.C.) for

groundwater criteria.

Surface and Subsurface Soil

1. Protect human health from carcinogenic and noncarcinogenic risks associated with incidental

ingestion of, inhalation of, and contact with contaminated soil in excess of the State of Florida soil

SCTLs (Chapter 62-777, F.A.C.) for commercial/industrial criteria.

2. Prevent leaching of chemicals from soil that would result in groundwater concentrations or marine

surface water concentrations that do not meet the remedial action objectives for groundwater.

3. Protect the environment from excessively contaminated soil as defined in Chapter 62-770.200,

F.A.C.
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3.1 FREE- PRODUCT TARGET LEVELS

Chapter 62-770, F.A.C. defines free product as petroleum or petroleum product in excess of 0.01 foot in

thickness, measured at its thickest point, floating on surface water or groundwater.  As a result of this

definition, the remedial action goal for free-product removal at Site 20 will be to remove free product in

excess of 0.01 foot.

3.2 RESTRICTIVE SITE CHARACTERISTICS

Site 20 is located along the Pensacola Bay shoreline and includes a loading area adjacent to the pier

seawall.  The remaining area of Site 20 consists of a busy parking lot and several buildings with

numerous utilities.  These restrictions may reduce the remedial options available for Site 20.
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4.0 CONTAMINANT DISTRIBUTION

4.1 ESTIMATED AMOUNT OF FREE PRODUCT

Site 20 is the location of a former 1,300,000-gallon aboveground storage tank that contained Navy

Special fuel, Marine Diesel fuel, and JP-5 fuel. A leak was discovered in 1981 in the fuel pipeline leading

from the tank to the berthing pier while a contractor was driving piles for the pier.  The pipelines appear to

have been inactive for several years, and either the lines were broken during the years of usage or the

abandoned lines contained product when penetrated by the piles.  In either event, an unknown quantity of

fuel was released.  Chapter 62-770, F.A.C. requires the removal of free product in excess of 0.01 foot.

Lateral limits of the free-product plume have been defined through previous investigations as depicted in

Figure 2-5. The lateral limits are based on the product release location and the free product located in

monitoring wells. Based on the estimated lateral limits of the free-product plume and specific site

characteristics, the total volume of free product is estimated at approximately 5,700 gallons based on the

de Pastrovich method (USEPA, 1996).  Free-product volume calculations are provided in Appendix A.

Calculating the volume of free product in the subsurface is an estimate, and actual product volumes can

vary significantly. The contaminant distribution estimate is based on data obtained during the SARA.

Estimating the volume of product in the subsurface from product thickness in monitoring wells has several

limitations.  These limitations include the observed change in free-product thickness due to water table

fluctuation, even if the actual volume of free product has not changed.  This method does not account for

residual and trapped petroleum hydrocarbons of which a portion can be returned to the free-product

fraction with water table fluctuations, and the method does not account for spatial variability of aquifer

parameters which are rarely represented adequately by “average” properties.  However, despite these

limitations, this method of estimation is widely used in practice (USEPA, 1996).

4.2 ESTIMATED VOLUME OF SOIL CONTAMINATION

Estimates of contaminated media volumes are made by identifying the areas exceeding the

commercial/industrial target levels (CTLs).  Soil analysis data were compared with the corresponding

CTLs and contaminated soil area maps were prepared.  Field investigations conducted as part of the

SAR and SARA included soil samples collected at depths ranging from 0 to 1 foot bls constituting surface

soil, 2 to 4 feet bls representing subsurface soil, and at 5 to 7 feet bls as saturated zone soil.  The

estimated area of contaminated surface soil is approximately 78,400 ft2. The volume estimate indicates a

total of approximately 2,900 yd3 of surface soil that is impacted above SCTLs.  The estimated area of
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contaminated subsurface soil is approximately 78,400 ft2.  The volume estimate indicates a total of

approximately 5,800 yd3 of subsurface soil that is impacted above SCTLs.  Soil samples collected within

the water table are considered a groundwater contamination.  The estimated area of contaminated

saturated soil is approximately 95,550 ft2, which indicates a volume of approximately 7,080 yd3 of

saturated soil that is impacted above SCTLs.

TRPH is the only contaminant found at Site 20 that exceeds the industrial direct exposure limit.  The site

is primarily covered by asphalt and concrete significantly reducing the likelihood of a direct exposure.

Land use controls (LUCs) will be implemented as part of the remedial actions taken at Site 20.  The LUCs

will ensure that appropriate restrictions on land use are implemented and posting of signs will inform

anyone who may need to do intrusive work in the area of appropriate required personal protective

equipment.  No active remedial action will be evaluated to address contaminated soil at Site 20.

4.3 ESTIMATED MASS OF GROUNDWATER AND CONTAMINANTS

The vertical and horizontal extents of contaminated groundwater are estimated from monitoring well

measurements and analytical results from the SAR and SARA. The estimated lateral extent of 153,000 ft2

is depicted in Figure 4-1. The vertical extent or thickness of contaminated groundwater was assumed to

be 11.5 feet, based on the absence of contaminants in the deep monitoring wells DMW-54 and DWM-55.

The estimated volume of contaminated groundwater is 3,948,318 gallons.  The estimated dissolved mass

of TRPH and total lead in the groundwater plume, as defined by the estimated vertical and horizontal

extents, are 221.8 pounds and 0.72 pounds, respectively. Calculations are presented in Appendix B.
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5.0 REMEDIAL TECHNOLOGIES

5.1 IDENTIFICATION AND SCREENING OF FREE-PRODUCT REMOVAL REMEDIAL
TECHNOLOGIES

The concerns for Site 20 include free product, surface soil, subsurface soil, and groundwater.

Technologies are identified that address the concerns for the site.  Each technology is screened based on

effectiveness, implementability, cost, and site and contaminant characteristics.

Table 5-1 presents free-product remedial technologies that are potentially applicable for addressing free

product at Site 20.  This table also presents the results of the screening of those technologies.  The

technology screening process reduces the number of potentially applicable technologies by evaluating of

each technology with regard to effectiveness, implementability, and cost.  Technologies deemed

ineffective or not implementable were eliminated from further consideration.

5.1.1 Free-Product Removal Using Skimming Systems

Although skimming systems are most efficient when applied to open excavations such as trenches, the

location of utilities in the area would make the installation of a trench difficult.  Therefore, implementation

of a skimming system at Site 20 would be accomplished by utilizing existing site monitoring wells and/or

new free-product recovery wells.

Due to the low thickness of free product measured in 8 of the 11 wells containing free product, a

mechanical skimming system would be inefficient because it would operate for a short period of time

before shutting down and then activate again several hours later.  This cycle would result in a very small

amount of time when the system would actively be removing the free product.   The viscosity of the

Bunker C fuel may also make a mechanical skimming system problematic due to clogging of screens or

intake valves.

A passive skimming system utilizing filter canisters would encounter problems with clogging screens due

to the viscosity of the product.  Therefore, a passive system utilizing absorbent socks is the most viable

skimming system device.

5.1.2 Free-Product Recovery with Water Table Depression

This method of recovery creates a depression in the water table so that free product is directed toward

pumping wells within the plume area.  Both free product and groundwater are extracted during recovery



Remedial General Remedial 
Goal Remedial Action 

Action Technoloav 
Free-Product Institutional Access 
Recovery Controls Restrictions 

Monitoring Monitoring 

Removal Free-Product 
Extraction 

Groundwater Natural Natural 
Remediation Attenuation Attenuation 

In situ In situ 
Bloremediation Bioremediatior 

Pump end Treat Groundwater 
Extraction 

TABLE 5-1 

PRELIMINARY SCREENING OF REMEDIAL ACTION TECHNOLOGIES 

SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 

Technology Description 

Land Use Zoning regulations in the area of free product would 
Controls (LUCs) involve restrictions on groundwater use and 

Installation of new wells. 

Free product Periodic measurements of free-product thickness in 
measurements the area of potential tree-product contamination. 

Passive skimming Undissolved liquid phase organics are removed from 
subsurface formation using filter canisters or absorbent 
socks. 

Mechanical 
skimming Free product is removed using pneumatic pumps. 

Water Tabie Free product is recovered from a well or trench 
Depression along with groundwater. Groundwater is pumped 

to create a cone of depressfon in water table to 
expand area 0/ influence. 

Aggressive Auid Vacuum is apptied to well(s) above water table to 
Vapor Recovery recover vapor phllse and residual hydrocarbons. 

Both liquids and vapors are recovered from the 
same well. Groundwater production is minimized 
and water table is stabilized. 

Natural Groundwater monitoring of natural attenuation 
Attenuation parameters and COCs. 

ORC Irlaction Use OPT to inject ORe" into subsurface. 

Groundwater Install groundwater extraction wells housing conventio"" 
Extraction from pumps. Extract groundwater for treatment 
wells and disposal. 

c 

General Screening Comments 

Retained: LUCs are viable and will be considered where no activ 
remediation is required due to limited contamination or in 
combination with any technology where contaminants exceeding 
RAP objectives remain in place. 

Retained: Monitoring is viable for addressing the effectiveness of 
containment measures during and following ImptementaUon of 
remedial actions. 

Retained: Passive skimmers are effective for removing limited 
quantities of free product. 

Biminated because of low free-product thickness over 
much of the site and the viscosity of the product. 

Retained. 

Retained. 

Eliminated as a stand-alone option, but could become viable 
fcliowing free-product recovery. 

Eliminated. Leed is not biodegradable, but may become viable 
fcllowing lead removal. 

Retained. 

c 
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operations as the pump removes free product and water from the subsurface. The design of these

systems is constrained by the need to minimize drawdown of the water table because minimizing

drawdown will reduce both the volume of co-produced water as well as the smearing of free product

along the drawdown surface.

Product recovery systems using water table depressions are most applicable when hydraulic control of

the hydrocarbon plume is necessary.  These systems can operate in a wide range of permeability values

and geologic media.  Typically, free-product recovery with water table depression is used in long-term

operations of greater than 1 year (USEPA, 1996).

To accomplish free-product removal with groundwater depression, a specialized pump would be installed

in recovery wells.  The free product and groundwater would be removed from recovery wells, where the

free product would be stored in drums on-site and the groundwater treated and discharged.  Free-

product recovery using groundwater depression can generate large quantities of co-produced

groundwater.  Two options for the disposal of recovered groundwater include publicly owned treatment

work (POTW) discharge or treatment and recharge to the water-bearing geologic formation.  Because of

the cost of treating contaminated groundwater, discharging it to the POTW is preferred (provided the

facility will accept discharges).  Some pretreatment, such as phase separation, may be required before

discharging to the sanitary sewer.

5.1.3 Free-Product Recovery With Aggressive Fluid Vapor Recovery

The approach of aggressive fluid vapor recovery (AFVR) is to extract free product and vapor by vacuum

enhanced pumping techniques.  Dual-phase systems recover free product and facilitate vapor-based

unsaturated zone cleanup through each well point (USEPA, 1996).  This approach has several benefits

compared to other free-product recovery methods.  A cone of depression is not formed at the air/oil

interface or the air/water interface; therefore, smearing of the free-product zone is minimized. Vapor-

phase hydrocarbons and mobile free product are collected simultaneously.

There are two main conceptual approaches to dual-phase recovery, although they differ only in the

vertical positioning of the pump intake: (1) recovery of free product and water by a single vacuum/liquids

pump and (2) extraction of free product, air, and water with a single pump and a vacuum extraction point

set at the air/product interface (commonly referred to as “bioslurping”).

Dual-phase extraction can be applied using either an in situ system or via specialized mobile vacuum

trucks.  The use of mobile vacuum trucks is a variation of multi-phase/dual-phase extraction and is also
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known as AFVR, mobile multi-phase extraction, or mobile dual-phase extraction.  For the RAP this

technology will be referred to as AFVR.  Permanent dual-phase extraction systems typically involve large

capital costs for equipment and installation.  Permanent dual-phase recovery systems are also typically

used for long-term operations.  AFVR allows sites with small amounts of free product to be remediated via

dual-phase extraction with low capital cost. A mobile vacuum truck equipped for AFVR would eliminate

the need for an on-site remedial system for free-product removal.  An AFVR contractor reported that the

radius of influence for sites could range from 20 to 200 feet.  However, with the site conditions and type of

product present at Site 20 the radius of influence would most likely range from 25 to 50 feet from the

extraction point.

Dual-phase recovery systems are most applicable in medium to low permeability media or thin (less than

0.5 foot) saturated thickness, with water table depths of 5 to 20 feet, settings in which conventional

pumping approaches or trenches are inappropriate or ineffective, and free-product plumes are located

under paved or sealed surfaces (USEPA, 1996).

5.2 DEVELOPMENT OF FREE-PRODUCT REMOVAL ALTERNATIVES

The technologies that passed the preliminary screening are selected to represent a typical general

remedial action and are assembled into alternatives representing a range of treatment combinations, as

appropriate.  The purpose of providing a range of alternatives is to ensure that all reasonable general

remedial actions are represented and evaluated.  The technologies that are selected to represent

alternatives for free-product removal are presented in Table 5-2.  The assembly of these technologies into

alternatives for free-product removal are presented in Table 5-3.

TABLE 5-2

REPRESENTATIVE FREE-PRODUCT RECOVERY REMEDIAL ACTION TECHNOLOGIES

SITE 20, ALLEGHENY PIER (PIER 303)
NAS PENSACOLA, PENSACOLA, FLORIDA

General Remedial Action Remedial Action
Technology

Technology Representative Technology

Institutional Controls Access Restrictions LUCs LUCs

Monitoring Free-Product Measurements Free-Product Measurements Free-Product Measurements

Removal Free-Product Removal Passive Skimming
Water Table Depression
AFVR

Passive Skimming
Pneumatic Pumps
Mobile Vacuum Truck
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TABLE 5-3

ASSEMBLY OF FREE-PRODUCT REMOVAL ALTERNATIVES

SITE 20, ALLEGHENY PIER (PIER 303)
NAS PENSACOLA, PENSACOLA, FLORIDA

Alternative Alternative Type Representative
Technologies
Combined into

Alternatives

Alternative Description

Alternative 1: Land Use
Controls, Free-Product
Removal by Passive
Skimming, and
Monitoring

Containment/Limited
Action – No or limited
treatment

LUCs, Passive
Skimming, and
Monitoring

 LUCs
 Skimming free product from 11 existing site

monitoring wells using absorbent socks
 Periodic free-product measurements
 Posting of warning signs
 Five-year site reviews

Alternative 2: Land Use
Controls, Free-Product
Removal by Water Table
Depression, and
Monitoring

Containment/Limited
Action – No or limited
treatment

LUCs, Water Table
Depression, and
Monitoring

 LUCs
 Installation of extraction wells to remove free

product and groundwater
 Treatment and disposal of groundwater
 Periodic free-product measurements
 Posting of warning signs
 Five-year site reviews

Alternative 3: Land Use
Controls, Free-Product
Removal by AFVR,
Passive Skimming and
Monitoring

Containment/Limited
Action – No or limited
treatment

LUCs, AFVR, Passive
skimming,  and
Monitoring

 LUCs
 Installation of recovery wells
 Periodic AFVR vacuum events
 Passive skimming from 11 existing wells

using absorbent socks
 Periodic free-product measurements
 Posting of warning signs
 Five-year site reviews

5.3 REMEDIAL ALTERNATIVES FOR FREE-PRODUCT REMOVAL

Three alternatives were developed to address free-product removal at Site 20.  The alternatives are as

follows and pertinent details of the alternatives are presented in Table 5-3.

Free-Product Removal Alternative 1: LUCs, Passive Skimming, and Monitoring

Free-Product Removal Alternative 2: LUCs, Water Table Depression, and Monitoring

Free-Product Removal Alternative 3: LUCs, AFVR, Passive Skimming, and Monitoring

5.3.1 Free-Product Removal Alternative No. 1: LUCs, Passive Skimming, and Monitoring

LUCs are rules, directives, policies, and other measures (e.g., preventing the usage of groundwater and

drilling new wells, and posting signs) adopted by the appropriate authorities in a manner consistent with

applicable Federal, state, and local laws.  Land use at Site 20 is to remain industrial.  LUCs would be
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implemented to ensure that access to the site is restricted during cleanup and to ensure appropriate

future land use (e.g., restrictions on groundwater wells) once the remediation is complete.

Free product is present in 11 site monitoring wells ranging in thickness from 0.04 foot to 1.42 feet.

Passive skimming systems do not actively pump free product; instead they slowly accumulate it over time

by collecting free product that naturally flows to the passive skimmer devices.  Absorbent socks are

simple skimming devices that are suspended in the well across the surface of the free-product layer.

Attached material absorbs product from the water surface and must be periodically removed and

disposed.  An absorbent sock skimming device would be placed in each of the 11 existing site monitoring

wells for the removal of free product and in an additional 10 free-product recovery wells field located to

intercept the free-product plume.

Monitoring consists of ensuring that LUCs remain in place, passive skimming is progressing, and that

free-product measurements are performed periodically.

5.3.2 Free-Product Removal Alternative No. 2: LUCs, Water Table Depression, and
Monitoring

Free-product removal alternative 2 would address free-product removal through groundwater extraction

creating a cone of depression.  Four extraction wells would be installed and equipped with pumps.  Free

product and groundwater would be recovered from the extraction wells by pumping.  Groundwater would

be treated and discharged to the POTW.  LUCs would be implemented as described in Section 5.3.1.

Monitoring for this alternative would involve ensuring that LUCs remain in place, that a cone of

depression is created by pumping, and that periodic measurements of free-product thickness are

performed.

5.3.3 Free-Product Removal Alternative No. 3: LUCs, AFVR, Passive Skimming, and
Monitoring

This alternative combines the technologies of AFVR and absorbent socks for free-product removal.  Four

recovery wells would be installed for use during AFVR events.  Proposed recovery well locations are

shown on Figure 5-1.  Experienced mobile vacuum contractors can connect to multiple wells

simultaneously during an AFVR event.  Absorbent socks would be placed in each of the 11 existing site

monitoring wells that contain free product.  LUCs and monitoring would be implemented as described in

Section 5.3.1.
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5.4 EVALUATION OF REMEDIAL ACTION ALTERNATIVES

The identified remedial action alternatives are evaluated using the criteria in Chapter 62-770.700, F.A.C.

The alternatives are evaluated against the standards listed below.

1. Long-term and short-term human health and environmental impacts.

2. Implementability, which may include ease of construction, site access, and necessity for permits.

3. Operation and maintenance (O&M) requirements.

4. Reliability.

5. Feasibility.

6. Estimated time to achieve cleanup.

7. Cost-effectiveness of installation, and operation and maintenance, when compared to other site

remediation alternatives.

Long-term and Short-term Human Health and Environmental Impacts

Remedial action remedies must be protective of human health and the environment.  Remedies may

include those measures that are needed to be protective, but are not directly related to media cleanup,

source control, or management of wastes.  A discussion of what types of long-term and short-term

remedies are appropriate for the site and how various remedial action measure alternatives meet this

standard will be presented.

Implementability

Implementability will often be a determining variable in shaping remedies.  Some technologies will require

state or local approvals prior to construction, and there may be some restrictions or concerns for some

remedial approaches.  Typical factors to be considered include administrative activities (e.g., permits,

right of way, off-site approvals) and the length of time these activities will take; constructability of the

remedial measure and time for beneficial results; availability of off-site treatment, disposal, and storage

facility services; and availability of prospective technology.

Operation and Maintenance Requirements

Some technologies will require excess or more complicated O&M than others.  Typical factors to be

considered include level of expertise of personnel required to maintain the system, routine maintenance

frequency, ease of replacement of parts when needed, and availability of parts and labor.
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Reliability

Demonstrated and expected reliability is a way of assessing the risk and effect of failure.  It may be

considered whether the technology or a combination of technologies have been used effectively under

analogous site conditions, whether failure of any one technology in the alternative would have an

immediate impact on receptors, and whether the alternative would have the flexibility to deal with

uncontrollable changes at the site (e.g., heavy rain storms, earthquakes).  Each remedial action measure

alternative should be evaluated in terms of the projected useful life of the overall alternative and of its

component technologies.

Feasibility

Only technologies with proven effectiveness in similar site conditions and contaminant concentrations are

considered.  The likelihood that the technology would be successful once implemented will be

determined.

Estimated Time to Achieve Cleanup

The estimated time to achieve cleanup is a vital consideration.  Many technologies will require decades to

achieve remedial action goals.  The time to achieve cleanup for each alternative will be estimated and

evaluated in comparison with other acceptable alternatives.

Cost Effectiveness

The relative cost of a remedy may be an appropriate consideration, especially in those situations where

several different technical alternatives to remediation will offer equivalent protection of human health and

the environment.  Cost estimates could include costs for engineering, site preparation, construction,

materials, labor, sampling/analysis, waste management/disposal, permitting, health and safety measures,

training, O&M, etc.

5.5 EVALUATION OF REMEDIAL ALTERNATIVES FOR FREE-PRODUCT REMOVAL

5.5.1 Free-Product Removal Alternative No. 1: LUCs, Passive Skimming, and Monitoring

Long-term and Short-term Human Health and Environmental Impacts

LUCs would effectively prevent direct human contact with contaminated groundwater by controlling site

access and preventing the withdrawal of contaminated groundwater from the ground.  Passive skimming
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would remove the floating free product and eliminate one source of contamination.  Monitoring would

assess the progress of passive skimming and make sure the restrictions on land use are in place, and

monitor the progress of free-product removal and natural attenuation.  Over a period of time the

concentrations of COCs in groundwater would reach levels that are protective to human health and the

environment.

Implementability

This alternative would be readily implementable. Materials and labor are readily available for installing

absorbent socks.  Monitoring requires periodic checking of each well for the progress of free-product

skimming.  Materials and labor required for monitoring are readily available. This alternative may require

permits.  Administrative issues and coordination with other agencies or acquiring permits are easily

achievable.

Operation and Maintenance Requirements

O&M requirements for this alternative include site visits every 2 weeks during active remediation to check

the condition of absorbent socks and to measure the thickness of free product and depth to water in all

monitoring wells.  The absorbent socks need to be removed, inspected, and replaced as necessary.

Reliability

The alternative is fairly reliable because skimming would indicate the presence and removal of a free-

product layer.

Feasibility

Passive skimming using absorbent socks is feasible; however, free-product yields may be low increasing

the time to achieve cleanup.

Estimated Time to Achieve Cleanup

Experience with passive skimming systems at sites with similar lithology and similar fuel oil contaminants

indicates that adsorbed petroleum hydrocarbons within saturated zone soil continually leach into

groundwater, prolonging remedial time periods.  This leaching process cannot be predicted accurately.

Therefore, an estimated remedial time period for the passive skimming system is 10 years.
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Cost Effectiveness

The estimated capital cost of implementing Alternative 1 is $59,672.  The annual O&M cost would be

$21,870.  Present worth cost over a period of 10 years would be $274,594.  An estimated cost for

installation of a passive skimming system and 10 years of operation is presented in Table 5-4 and

Appendix C.

5.5.2 Free-Product Removal Alternative No. 2: LUCs, Water Table Depression, and
Monitoring

Long-term and Short-term Human Health and Environmental Impacts

This alternative would remove free product from the saturated medium and would extract contaminated

groundwater for treatment prior to disposal.  Aspects of LUCs and monitoring are presented in

Section 5.5.1.  This alternative would provide a high degree of protection to human health and the

environment because the source of contamination would be removed and contaminated groundwater

would be treated.

Implementability

This alternative would be implementable.  Extraction wells and treatment units could be readily installed.

Limited manpower and materials are necessary to install collection and treatment systems.  This

alternative may require permits.  Administrative issues and coordination with other agencies or acquiring

permits are easily achievable.

Operation and Maintenance Requirements

This alternative involves mechanical equipment including pumps and treatment equipment that would

require periodic maintenance and repair.  Monitoring would require water level and free-product thickness

measurements and treatment units would require sampling and laboratory analysis.

Reliability

Water table depression using extraction wells is a proven and established technology.  The long-term

reliability and effectiveness of the pump and treat system is proven.  Once the system is properly

designed and installed, the alternative would be reliable and effective.



ALTERNATIVE 

Passive 
Skimming 

Free Product 
Recovery with 
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socks 

TABLE 5-4 

FREE-PRODUCT REMEDIAL ALTERNATIVES COST SUMMARY 

SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 

ESTIMATED O&M 
CAPITAL ANNUAL YEARS OF PRESENT 

COST O&M OPERATION WORTH 

$59,672 $21,870 10 $214,922 

$66,452 $37,560 3 $80,304 

$63,496 $33,425 1 $33,425 

TOTAL 
PRESENT 
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$274,594 

$146,756 

$96,921 

Note: See Appendix C for detailed cost estimates for the free-product remediation altematives. 

470001007 5-13 

Rev.O 
12107/01 

eTa 0112 



Rev. 0
12/07/01

471001007 5-14 CTO 0112

Feasibility

A properly designed water table depression system could be successful at free-product removal from the

subsurface.  However, the site is tidally influenced, making design to minimize drawdown more

complicated.

Estimated Time to Achieve Cleanup

Operational time to remediation using groundwater depression was estimated at 3 years.  An operational

time of 3 years was used for cost purposes only, due to the uncertainties associated with the actual free-

product concentrations that may be present.  Actual removal times may vary significantly.

Cost Effectiveness

The estimated capital cost of implementing Alternative 2 is $66,452.  The annual O&M cost would be

$37,560.  Present worth cost over a period of 3 years would be $146,756.  A summary of costs is

presented in Table 5-4 and detailed cost estimates are provided in Appendix C.

5.5.3 Free-Product Removal Alternative No. 3: LUCs, AFVR, Passive Skimming, and
Monitoring

Long-term and Short-term Human Health and Environmental Impacts

This alternative would add AFVR to Alternative 1.  Aspects of LUCs, passive skimming, and monitoring

are presented in Section 5.5.1.  Passive skimming and AFVR would the remove contaminant source in

saturated medium.  AFVR would aid aerobic biodegradation that would treat COCs in groundwater much

faster than natural attenuation and would protect human health and the environment.  This alternative

does not require water to be pumped out of the ground.  There would be no releases to air impacting

human health or the environment.  Free product collected through passive skimming and AFVR events

would be disposed of following applicable standards and would not impact human health and the

environment.  LUCs would prevent access to contaminated water.

Implementability

This alternative would be readily implementable.  Materials and labor are readily available for installing

absorbent socks.  Monitoring requires periodic checking of each well for the progress of free-product

skimming.  Materials and labor required for monitoring are readily available. Mobile vacuum contractors
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with experience in AFVR methods are available.  This alternative may require permits.  Administrative

issues and coordination with other agencies or acquiring permits are easily achievable.

Operation and Maintenance Requirements

O&M requirements for this alternative include site visits every 2 weeks during active remediation to check

the condition of absorbent socks and to measure the thickness of free product and depth to water in all

monitoring wells.  The absorbent socks need to be removed, inspected, and replaced as necessary.

Reliability

Dual-phase extraction is a reliable and proven technology.  The use of mobile vacuum trucks rather than

permanent treatment systems has also proven to be a reliable and cost-effective alternative.

Feasibility

Vacuum extraction of free product using AFVR is likely to be successful in removing free product from the

subsurface while promoting aerobic biodegradation.  Passive skimming is intended to remove relatively

low volume thickness of free product as the devices are designed to do.

Estimated Time to Achieve Cleanup

Based on the use of AFVR at similar sites in Florida and moderate free-product levels, it is estimated that

free-product recovery may be achieved with six or fewer AFVR events.  The time duration of this remedial

technology was estimated at 12 months.

Cost Effectiveness

The estimated capital cost of implementing Alternative 3 is $63,496.  The annual O&M cost would be

$33,425.  Present worth cost over a period of 1 year would be $96,921.  A summary of costs is presented

in Table 5-4 and detailed cost estimates are provided in Appendix C.

5.6 RECOMMENDATION OF FREE-PRODUCT REMOVAL REMEDIAL ACTION

The goal of the remedial system is to remove free product from the site. The free-product plume at the

site was estimated at 102,000 square feet, with a total volume of 5,700 gallons.
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The primary advantage of using a passive skimmer system is the low capital cost.  The disadvantage with

passive skimming systems is that only free product that naturally comes in contact with the skimming

device is collected.

The primary advantages of free-product recovery with water table depression are the shorter duration

compared to passive skimming and it treats both free product and contaminants in groundwater.  The

main disadvantage with water table depression is that the technique causes a smear zone of free

product.  Additionally, the free product has a high viscosity and will take longer to remove than most free-

product plumes.  The high viscosity free product will result in a prolonged remedial time and large

quantities of groundwater that require treatment and disposal.  This alternative is eliminated from further

consideration due to these concerns, higher costs, and permitting associated with discharging the

generated water.

The primary advantage of AFVR is that there is no permanent treatment system required, resulting in

much lower capital and O&M costs.  AFVR also makes disposal of extracted free product and

groundwater uncomplicated because the recovered material is extracted into a mobile vacuum truck.  A

comparison of the estimated cost of removing free product using each evaluated alternative is provided in

Table 5-4.  Based on a review of the advantages, disadvantages, and costs, the preferred alternative is

AFVR in conjunction with absorbent socks to remediate the free product at this site.

Past uses of AFVR have provided a high degree of overall protection to human health and the

environment by providing quick reductions of free-product volumes.  AFVR will promote in situ

biodegradation and volatilization of hydrocarbon constituents within the soil matrix.  The equipment and

controls needed for AFVR are reliable, easily operated, and commonly available; and systems typically

require low capital and minimal O&M cost.  Minimal permitting may be required for the implementation

and operation of AFVR.  Similar to other vapor extraction technologies, AFVR is most effective when free-

product plumes are located under paved or sealed surfaces, which reduces the possibility of “short

circuiting” the high vacuum pressure.  The area where AFVR would be performed is covered with asphalt

and concrete and the water table ranges from approximately 5 to 11 feet bls.  These conditions are most

conducive to successful AFVR events.

The use of AFVR is a preferred alternative based on (1) low capital and O&M costs, (2) low impact on

surrounding site conditions, (3)  proven effectiveness, and (4) the expectation that AFVR will also provide

a shorter duration to achieve cleanup standards and goals compared to the other alternatives.  Table 5-5

summarizes the advantages and disadvantages of each remedial alternative.
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TABLE 5-5

SUMMARY OF REMEDIAL ALTERNATIVES

SITE 20, ALLEGHENY PIER (PIER 303)
NAS PENSACOLA, PENSACOLA, FLORIDA

Alternative Advantages Disadvantages
Alternative No. 1:
LUCs, Passive Skimming, and
Monitoring

 Focused on free product
 Low capital costs
 Small disposal quantities

 Not active
 Longer time duration

Alternative No. 2:
LUCs, Water Table Depression,
and Monitoring

 Controls dissolved plume
 Large radius of influence

 High capital costs
 Requires continuous water

treatment and disposal
 On-site system required
 Groundwater depressed

which smears the free
product

Alternative No. 3:
LUCs, AFVR, Passive Skimming,
and Monitoring

 Low O&M and capital costs
 Permanent system

installation not required
 Large radius of influence
 Vapor phase and mobile free

product removed
simultaneously

 Disposal of removed product
and groundwater

 Multiple events required

5.7 IDENTIFICATION AND SCREENING OF GROUNDWATER REMEDIAL
TECHNOLOGIES

Based on the SAR and SARA data, the total volume of groundwater contaminant concentrations in

excess of FDEP GCTLs is approximately 4 million gallons.  The following technologies were identified for

remediation of groundwater and were screened:

• Natural Attenuation

• In Situ Bioremediation

• Pump and Treat

The following technologies were eliminated based on effectiveness concerns:
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• In situ bioremediation was eliminated from further screening because lead is not readily

biodegradable.  Once lead is removed, an in situ bioremediation technology may prove effective

in remediating the site.

• Natural attenuation was eliminated from further screening because it would not be protective of

human health and the environment at this time.  Once free product and lead are removed,

monitored natural attenuation may prove effective.

5.7.1 Groundwater Pump and Treat

Pump and treat is one of the most widely used groundwater remediation technologies.  Conventional

pump and treat methods involve pumping contaminated groundwater to the surface for treatment.

Variations and enhancements of conventional pump and treat include hydraulic fracturing as well as

chemical and biological enhancements.  Pump and treat systems are used primarily to accomplish

hydraulic containment—to control the movement of contaminated groundwater, preventing the expansion

of the contaminated groundwater zone and/or treatment—to reduce the dissolved contaminant

concentrations in groundwater sufficiently that the aquifer complies with cleanup standards.

5.7.2 Groundwater Extraction, Treatment, and Discharge

Remediation for Site 20 will consist of a phased approach.  Initial remedial actions will focus on free-

product removal as described previously.  Concurrent with aggressive free-product recovery efforts,

groundwater extraction will be implemented on a limited basis.  Although the intention is to implement

groundwater recovery only in areas absent of free product, the possibility exists for free product to be

recovered with extracted groundwater.  Therefore, an oil/water separator will be required for phase

separation.  Once separated, free product would be collected for removal and disposal. The remaining

liquid could require additional treatment prior to discharge.  Other options for phase separation, such as

dissolved air flotation, are considerably higher in capital and O&M costs and normally are only used under

special conditions.

Hydrocarbon Treatment

Granular activated carbon (GAC) adsorption has been used successfully for the treatment of gasoline and

kerosene range fuel contaminated groundwater.  Adsorption occurs when molecules adhere to the

internal walls of pores in carbon particles produced by thermal activation.  Extracted groundwater would

be pumped to an equalization tank from which it would be pumped through a carbon column.
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Pre-treatment for iron may be needed to prevent plugging of the column.  The activated carbon would

adsorb naphthalene and TRPH compounds from water.

Lead Treatment

Ex situ groundwater treatment for lead can be accomplished by ion exchange, chemical precipitation, and

specialized media adsorption/absorption. These options are discussed further below. Specialized media

are typically required for lead concentrations significantly higher than those present at Site 20.

Ion Exchange

Ion exchange is a process in which ions held by electrostatic forces on the surface of a porous solid are

exchanged for ions similar in charge in a solution in which the porous solid is immersed.  By this means

specific constituents can be removed from a solution that contains multiple constituents. Exchange is

accomplished by passing the solution through porous solid materials, usually minerals of the zeolite group

or specially prepared synthetic resins (plastics) containing large complex molecules. Certain ions in the

solution replace ions or groups of ions in the resin or zeolite from which they can then be washed out. By

controlling the acidity, strength, and composition of the solution and the nature of the resin, ions in

solution are selectively exchanged for the exchangeable ions that are in the resin.  Ion exchange media

must be periodically regenerated.  Regeneration requires a backwash subsystem and creates a sludge

that requires handling and disposal.

Ion exchange units can be designed to remove 99 percent of selected ionic contaminants.  Due to the low

extraction rate and the relatively low contaminant concentrations expected, the cost for ion exchange is

considered moderately high.

Chemical Precipitation

Groundwater treatment with chemical precipitation involves the addition of chemicals to alter the physical

state of dissolved and suspended solids and facilitate their removal.  Sedimentation and filtration are then

used to remove precipitated particles.  Chemical precipitation requires the addition of a coagulating agent

and creates significant sludge that requires additional handling and disposal.  Chemical precipitation

capital and O&M costs are high.  Therefore, chemical precipitation is eliminated from further consideration

based on high cost.

5.7.3 Groundwater Extraction and Discharge

The discharge options screened below are effective for the discharge of extracted groundwater.
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Discharge to POTW or Base IWTP

Discharge to an existing sewer system (POTW or Base industrial waste treatment plant) consists of

pretreatment and transference to an existing sewer system.  The Escambia County Utilities Authority

(ECUA) now accepts wastewater from NAS Pensacola.  A discussion with the ECUA Coordinator of

Pretreatment indicated that extracted groundwater with free product removed would be acceptable

without further pretreatment.  In addition, permitting issues should be minor.  The cost of connecting to

the existing sewer system will require a capital investment for a dedicated force main from the site to an

existing force main at NAS Pensacola’s north boundary. Costs from discharge fees would be a regular

expense based on flow rate and are considered moderate.

Discharge to Surface Water

Treated groundwater could be discharged to the surface at the site.  Surface discharge would require

on-site treatment to acceptable levels for a National Pollutant Discharge Elimination System (NPDES)

permit.  Additionally, groundwater laboratory analysis would be required to demonstrate compliance with

the permit. Surface discharge normally involves low capital investment and O&M costs.

5.8 DEVELOPMENT OF GROUNDWATER REMEDIAL ALTERNATIVES

The technologies that passed the preliminary screening are selected to represent a typical general

remedial action and are assembled into alternatives representing a range of treatment combinations, as

appropriate.  The purpose of providing a range of alternatives is to ensure that all reasonable general

remedial actions are represented and evaluated.  The technologies that are selected to represent

alternatives for groundwater remediation are presented in Table 5-6.  The assembly of these technologies

into alternatives for groundwater remediation are presented in Table 5-7.

TABLE 5-6

REPRESENTATIVE GROUNDWATER REMEDIAL ACTION TECHNOLOGIES

SITE 20, ALLEGHENY PIER (PIER 303)
NAS PENSACOLA, PENSACOLA, FLORIDA

General Remedial Action Remedial Action
Technology

Technology Representative Technology

Natural Attenuation Natural Attenuation Natural Attenuation Groundwater Monitoring

In Situ Bioremediation In Situ Bioremediation ORC® Injection DPT to inject ORC

Pump and Treat Groundwater Extraction Groundwater Extraction Groundwater Extraction using
recovery wells
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TABLE 5-7

ASSEMBLY OF GROUNDWATER REMEDIAL ALTERNATIVES

SITE 20, ALLEGHENY PIER (PIER 303)
NAS PENSACOLA, PENSACOLA, FLORIDA

Alternative Alternative Type Representative
Technologies
Combined into

Alternatives

Alternative Description

Alternative 1:
Groundwater Extraction,
Oil/Water Separation
with Discharge to POTW

Pump and Treat Groundwater Extraction
with pretreatment

 Installation of recovery wells
 Installation of in-well pumps and piping

system
 Installation of oil/water separator
 Connection to existing POTW
 Periodic groundwater monitoring
 Five-year site review

Alternative 2:
Groundwater Extraction,
Treatment with
Discharge to Surface
Water

Pump and Treat Groundwater Extraction
with on-site treatment

 Installation of recovery wells
 Installation of in-well pumps and piping

system
 Installation of on-site groundwater treatment

system
 Obtain NPDES permit
 Periodic groundwater monitoring
 System O&M

 Five-year site review

The remedial technology options for groundwater remediation have been identified and screened based

on effectiveness, implementability, and cost.  A summary of reasons for retention or elimination of

technology options is presented in Table 5-1.  Based on the screening results, two alternatives for

groundwater remediation exist.

5.8.1 Groundwater Alternative No. 1: Groundwater Extraction, Oil/Water Separator  with
Discharge to POTW

Groundwater Alternative No. 1 consists of groundwater remediation by groundwater extraction with

oil/water separator pretreatment and discharge to a POTW.  The pretreatment will include phase

separation in an oil/water separator.  Separated free product will be collected and taken off-site for

disposal.

This alternative would involve the installation of a minimum of ten groundwater extraction wells.  The

locations of the wells will be field determined following a comprehensive groundwater monitoring event to

evaluate current groundwater contamination.  Five years of natural attenuation monitoring would follow

active groundwater remediation.
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5.8.2 Groundwater Alternative No. 2: Groundwater Extraction and Treatment  With
Discharge to Surface Water

This alternative would consist of the installation of a minimum of 10 groundwater extraction wells, each

equipped with a pump for the extraction of contaminated groundwater.  Groundwater would be treated

on-site with phase separation, TRPH removal with GAC, and lead removal with ion exchange.  Separated

free product would be collected and taken off-site for disposal. Five years of natural attenuation

monitoring would follow active groundwater remediation.

5.9 EVALUATION OF REMEDIAL ALTERNATIVES FOR GROUNDWATER

Long-term and Short-term Human Health and Environmental Impacts

Both alternatives would reduce long-term human health and environmental impacts by the use of free

product and treatment of contaminated groundwater from the subsurface at Site 20.  Short-term impacts

could be minimized by eliminating contact with contaminants through engineering controls and proper

handling and disposal of residuals produced during construction and O&M.  However, disposal of

extracted groundwater to the POTW would provide more protection because discharge to the surface

could potentially create exposure risks.

Implementability

Both alternatives are implementable with utilities available in reasonable proximity to the site, including

potable water, electricity, communications, and sewer.  However, discharge to the POTW would be more

easily implemented because the treatment system would be much less extensive and no NPDES permit

would be required.

O&M Requirements

Groundwater Alternative No. 2 would have substantially higher O&M requirements for GAC and ion

exchange. Groundwater Alternative No. 2’s increased complexity would increase downtime for routine

O&M, optimization, and nonpreventable malfunction.  Ion exchange media regeneration and sludge

handling constitute the majority of this increased effort.

Reliability

Both systems consist of conventional components with proven reliability if they are operated and

maintained properly.  Groundwater Alternative No. 2 is the more complex system; therefore, it would be

less reliable than Groundwater Alternative No. 1, due to increased downtime for routine maintenance and

nonpreventable malfunction.
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Feasibility

Both alternatives are technically feasible.  The expertise for design, construction, and operation is

regionally (if not locally) available.  All components are conventional "off-the-shelf" equipment, readily

available from multiple vendors.

Estimated Time to Achieve Cleanup

Both alternatives would have the same duration of operation because the basic remedial processes for

the extraction of groundwater are the same.  The alternatives only differ in the level of treatment and the

discharge option.  The estimated time to achieve cleanup is 11 years of active groundwater remediation

followed by 5 years of natural attenuation monitoring.

Cost

Detailed cost estimates for both alternatives are presented in Appendix C.  The estimated present worth

costs for Groundwater Alternatives No. 1 and No. 2 are $1,335,399 and $1,535,282, respectively.  The

differential in cost consists of Groundwater Alternative 2's higher capital and O&M costs.

5.10 RECOMMENDATION OF GROUNDWATER REMEDIAL ACTION

Groundwater Alternative No. 1, Groundwater Remediation with discharge to POTW is the preferred

alternative based on: (1) more protective of human health and the environment, (2) more easily

implementable, (3) less complicated system making the alternative more reliable and less O&M intensive,

and (4) lower cost.
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6.0 REMEDIAL SYSTEM DESIGN

Remediation for Site 20 will involve a phased approach.  Initial remedial activities will focus on free-

product removal followed by groundwater remediation.  Limited groundwater collection may be

implemented outside of the free-product plume during free-product recovery activities.  The preferred

remedial alternatives for free-product removal and groundwater remediation presented in this RAP were

selected based on low capital and O&M costs, low impact on surrounding site conditions, proven

effectiveness, and time to achieve cleanup.  The potential remedial technologies and process options for

free-product removal and groundwater remediation were identified and screened, and the results were

presented in Section 5.0.  The selected alternative for free-product removal is dual-phase extraction by

AFVR in conjunction with placement of absorbent socks in site monitoring wells.  The selected alternative

for groundwater remediation is groundwater extraction by pump and treat with discharge to the POTW.

6.1 BASIS OF DESIGN

The following design is based on the findings of the preceding sections and assumptions made from

literature and engineering judgment. A summary of design criteria follows.

6.1.1 Design Information

• The selected alternative for free-product removal is dual phase extraction by AFVR in conjunction

with placement of absorbent socks in site monitoring wells.  The selected alternative for

groundwater remediation is groundwater extraction by pump and treat with discharge to the

POTW.

• Groundwater remediation is required for TRPH and total lead.

• The free-product volume is estimated to be 5,700 gallons.

• Contaminated groundwater volume is estimated to be 3,948,318 gallons.

• A reduction of groundwater concentrations for the COCs below GCTLs is required.

• Liquids extracted during pump and treat operations will be pretreated with phase separation and

discharged to the POTW.

6.1.2 Assumptions

• A reasonable and technically feasible goal for free-product recovery is six AFVR events.

• A maximum of 50 percent of the free product is recoverable.
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6.2 TECHNOLOGY DESCRIPTION AND SYSTEM DESIGN

Major components of the selected remedial alternative will include the following:

• Pre-design engineering data

• Free-product recovery

• Groundwater remediation

• Remedial system O&M

• Remedial system termination criteria

• Site restoration

6.2.1 Collection of Engineering Design Data

An additional round of groundwater sampling and analysis will be performed in accordance with Chapter

62-770.700(3)(c), F.A.C., because the analyses in the SARA are more than 270 days old.  A

comprehensive sampling round is recommended for predesign evaluation of current site conditions.

6.2.2 General Requirements Prior to the Beginning of Construction Activities

• A utility clearance will be required.

• All operators must be certified to be in compliance with 29 Code of Federal Regulations 1910.120

health and safety requirements.

• The locations of the groundwater collection wells, the routes of the collection piping, and the limits

of the pretreatment plant and related areas will be surveyed and staked in the field.

• The contractor will prepare all required planning documents, such as an Erosion and Sediment

Control Plan, Health and Safety Plan, Removal Action Plan, and Waste Management Plan and

also obtain all necessary permits.

• Erosion and sediment controls will be implemented prior to and during site activities.

6.2.3 Recovery System Description

The conceptual groundwater collection system will consist of ten 4-inch-diameter polyvinyl chloride

extraction wells placed at depths from 15 to 25 feet. The locations of the wells will be field determined

after evaluation of predesign groundwater analytical data.  The wells will have 10-foot screen lengths

positioned to intercept the water table.
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The extracted fluid will be collected by a system of underground pipelines and transferred to an oil/water

separator. All collection and manifold piping will be 2-inch- or 4-inch-diameter polyvinyl chloride Schedule

40 pipe. The collection piping trench backfill will be placed in 12-inch lifts and compacted to 90 percent

Modified Proctor Density.  The separated extracted groundwater will be transferred to the POTW.  The

collected free product will periodically be removed from the oil/water separator and disposed.

6.3 AFVR DESIGN

6.3.1 Design Specification

AFVR is a technology that is used for rapid recovery of free product and is often the most cost-effective

approach for product recovery (NCDENR, 1998). AFVR uses a vacuum to recover both fluids

(groundwater/free product) and vapor-phase hydrocarbons from monitoring/recovery wells. AFVR uses

vacuum trucks that will generate high vacuum and airflow rates.

The application of AFVR for the site was chosen based on knowledge of site lithology and soil

permeability and based on AFVR applications at other sites with similar soil conditions. Based on

discussions with AFVR vendors and the use of this technology at other sites in Florida, it is expected that

six AFVR events will remove free product from the site.  AFVR guidance material indicates that each

AFVR event should be performed for 8 to 12 hours, or until the vacuum truck is full.

The vacuum truck should meet the following specifications. These specifications are taken from the North

Carolina Department of Environment and Natural Resources (NCDENR) guidance, due to the absence of

FDEP guidance, and have been accepted by the FDEP at other sites:

• The vacuum truck tank should have a minimum storage capacity of 2,000 gallons.

• The vacuum tank should meet all requirements of Section VII Division 1 of the American Society

of Mechanical Engineers Boiler and Pressure Vessel Code. Design pressure should be

25 pounds per square inch and registered with the National Board.  The tank should be designed

and constructed in full compliance with Department of Transportation (DOT) Specification

DOT 407/DOT 412.

• The vacuum pump or blower shall be capable of running continuously for 8 to 12 hours without

overheating.
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• The pump or blower of the vacuum truck shall be capable of operating continuously at vacuum

pressures between 24 and 27 inches of mercury (Hg) and the airflow at those vacuum pressures

shall be at least 400 cfm (i.e., 400 cfm @ 24 inches of Hg). “Free Air” specifications shall not be

accepted. High vacuum pressures increase recovery of hydrocarbons. High flow rates (cfm) will

likely result in quicker recovery of free product and fewer site visits. Request pump curves for the

vacuum truck (preferably from the pump manufacturer) to verify capacity.

• According to the American Petroleum Institute’s (API) Publication 2219, Safe Operating

Guidelines for Vacuum Trucks in Petroleum Service (1986), it is stated that “pneumatic-conveyor

(blower) equipment operates on a high-airflow principle and is not suitable for hydrocarbon

service.”  It is strongly recommended that the safety guidelines presented in the API Publication

2219 are followed.  Examples of some of these safety measures include placing the exhaust

stack downwind from the truck as far as practicable and ensuring that the gases do not

accumulate in a confined space or in any area that has the potential for auto-ignition.  It is also

recommended that the exhaust stack be elevated to enhance the dispersion of emissions.

• Each AFVR event shall be conducted for an 8- to 12-hour period or until the vacuum truck tank is

full of product and groundwater.  The vacuum truck shall be equipped with a 4- or 6-inch-diameter

recovery hose, which is connected to the recovery wells.  The recovery wells should be a

minimum of 4-inch-diameter wells specifically designed for free-product recovery.  The 1- to

1.5-inch Stinger pipe with the inlet shall be placed inside each recovery well positioned

approximately 12 inches below the static water level.  The Stinger pipe shall then be sealed to the

well head to prevent vacuum loss.

6.3.2 Treatment Recovered Liquids

All free product and water recovered from the location shall be stored in the tank of the vacuum truck.

After completion of each event, the Subcontractor shall be responsible for disposing of the waste at an

appropriate licensed location with prior approval from the Navy.

6.4 AFVR ACTIVITIES

The primary goal of AFVR is to rapidly remove free product from the groundwater and capillary fringe.

The thickness of free product in each well will be measured before the initial recovery event.  After the

recovery event, the amount of free product will be measured.  Recovery events shall continue if the free-

product removal is determined to be effective.  Based on free-product estimates, similar experience in

Florida, and discussions with vendors, the number of recovery events is estimated at six or less.  Free-
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product thickness measurements and vapor measurements shall be obtained during AFVR activities.  In

general, the following apply.

• Because of high vacuum pressures, an actual increase in product thickness may occur after the

first event.  This is not unusual because the vacuum causes water, product, and air to the

vacuum wells.  Each AFVR event shall be performed as long as possible (8 or more hours per

event) in order to maximize effectiveness.

• The radius of influence assumed for this RAP is 50 feet, but the water levels and vacuum

pressures in nearby wells will determine this when measured during the first AFVR event.  This

information may also be useful for system optimization.

AFVR events require the following measurement and actions to be performed.

• When the AFVR truck arrives on-site, a safety check of all equipment shall be performed.  The

vacuum truck tank shall be inspected to verify that the tank is free of any residual petroleum.

• Prior to the AFVR event, free product and groundwater measurements shall be obtained from the

proposed recovery wells and all other wells at the site.

• Install AFVR to recovery wells and begin operation.

• During the AFVR operation the parameters listed below shall be collected at 15-minute intervals

for the first 2 hours, and at 30-minute intervals thereafter.

- Vacuum pressures on blower or pump and on nearby wells (non-AFVR wells).

- Water levels and free-product measurements at nearby wells (non-AFVR wells).

- Use an Anemometer or Pitot Tube to collect air velocity rates from the center of the stack or

discharge outlet.

- Temperature from the stack or discharge outlet.

- Use an OVA-FID to measure the TRPH concentrations (ppm) from the stack or discharge

outlet and provide the inside diameter dimension of the stack.  An FID that has a range of

0-10,000 ppm or an FID with a range of 0-100,000 ppm is an approved instrument for

determining TRPH concentrations.  Do not use a photoionization detector (PID).  When
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recovering high boiling point hydrocarbons (e.g., heating oil), expect low TRPH

concentrations from the discharge stack of the truck.

• After the completion of the event, free product and groundwater measurements shall be collected

from the AFVR wells, and the volume of free product recovered in the vacuum truck tank shall

also be determined.

• Disconnect system and demobilize.

• Measure for the presence of free product in all wells 2 weeks after the AFVR event.  If free

product is present in wells at the site, schedule another AFVR event.  If free product is not

present in any well after the 2-week measurement, continue to measure for free product every

2 weeks until 2 months have passed since the day of the AFVR event.  If no free product is

present at this time, post-active remediation monitoring shall be implemented.

• The above measurements (velocity, temperature, TRPH concentrations, and diameter of stack)

will be used to calculate a mass vapor-phase removal rate [pounds per hour (lb/hr)] by using the

equations below.  From the emission calculations, convert the units from pounds to gallons

removed.  To arrive at a total gallons removed, add the gallons (from emission calculation) to the

total gallons of free product measured in the tank of the vacuum truck.  All measurements and

calculations for each event shall be incorporated into a “Free Product Recovery Status Letter.”

The equations necessary for the vapor-phase mass removal rates are:

Equation to Determine Flow as Dry Standard Cubic Feet Per Minute (DSCFM):

Bws = (Bwsw/18 lb-mole H2O)/ [1/28.84 lb-mole dry air) + (Bwsw/18 lb-mole H2O)]

Qstd = (60 sec/min) (1-Bws) (V) (A) (528 Ro / Ts)

Where:

Qstd = flow at DSCFM

Bwsw = lb of water per lb of dry air (use high temperature psychrometric chart for air-water vapor mixtures

in Perry’s Chemical Engineers’ Handbook, 1984)

Bws = water vapor % by volume

V = velocity in ft/sec [obtain with hot wire anemometer or pitot tube (use average value)]

A = cross sectional area of discharge stack in sq. ft. at sampling location

Ts = stack temperature in degrees Rankin (Ro), Ro = degrees Fahrenheit (Fo) + 460 (use average value)
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Equations to determine Vapor Phase Mass Removal rate (PMRh):

ppmw = ppmmeasured

ppmd = (ppmw) / (1-Bws)

ppmc = (ppmd) (K)

Cc:m = ppmc (Mc/K3)

Cc = Cc:m (62.43x10-9 lb-m3/mg-ft3)

PMRc = Cc (Qstd) (60 min/hr)

PMRh = (PMRc) (Mh/Mch)

Where:

ppmw = “wet” concentration

ppmmeasured = obtained directly from OVA (use average value)

ppmd = “dry” concentration

K = number of carbons in calibration gas (methane K=1, propane K=3, hexane K=6)

ppmc = ppmv, volumetric concentration of VOC emissions as carbon, dry

basis, at standard temperature and pressure (STP)

Cc:m = mg/dsm3, mass concentration of VOC emissions as carbon

Mc = 12.01 mg/mg-mole, molecular weight of carbon

K3 = 24.07 dsm3/106 mg-mole, mass to volume conversion factor at STP

Cc = lb/dscf, mass concentration of VOC emissions as carbon, dry basis, at STP

PMRc = lb/hr, pollutant mass removal rate of VOCs as carbon

PMRh = lg/hr, pollutant mass removal rate of VOCs as heating oil

Mh = mg/mg-mole, molecular weight of heating oil

Mch = mg/mg-mole, weight of carbon in heating oil molecule

6.5 ABSORBENT SOCKS

Absorbent socks are simple skimming devices that are suspended in the well across the surface of the

free-product layer.  Attached material absorbs free product from the water surface and must be

periodically removed and disposed.

The primary goal of the absorbent socks is to recover free product from those wells where product

thickness is relatively low.  Absorbent socks will be placed in monitoring wells that have historically

contained measurable free product (MW-2, MW-8, MW-11, MW-12, MW-19, MW-30 through MW-34, and

MW-36).
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6.6 GROUNDWATER REMEDIATION

A phased approach will be used for site remediation. The first phase will consist of free-product recovery.

Because groundwater will be co-extracted as a by-product during free-product recovery, some

groundwater remediation will be accomplished in the first phase. In the second phase, following the

termination of free-product recovery, natural attenuation as a groundwater remediation option will be re-

assessed according to data collected during and following free-product recovery. If natural attenuation is

still not a viable option, the free-product recovery system will be converted to a groundwater pump and

treat system. The pump and treat system will be operated until the site data demonstrate that natural

attenuation is a viable remedial option.

In an effort to decrease active remediation time, select wells outside the horizontal extent of the free-

product layer will be included to extract groundwater from areas of high lead concentrations for treatment

during the first phase of site remediation.  Submersible pumps will be used to extract groundwater from

these wells. Extraction rates from these wells will be low to prevent their influence on the adjacent free-

product layer.

6.7 ROUTINE REMEDIAL SYSTEM OPERATION AND MAINTENANCE

The proposed remedial system is designed to operate continually and automatically with minimal

maintenance.  Site visits for system inspection and maintenance will be performed by a trained and

qualified technician in conjunction with regularly scheduled sampling events.  The following inspection

and maintenance items are scheduled to be performed daily for the first week and biweekly thereafter.

• Inspect system area for signs of trespassing/tampering, weather damage, deterioration, unusual

noises, temperature, fire extinguisher charge, and general cleanliness.

• Inspect all signs and markings for condition and legibility.

• Inspect extraction wells and measure flow.

• Inspect and replace any gauge, valve, or sensor found to be leaking or inoperable.

• Inspect oil/water separator and remove and dispose of accumulated free product. Record volume

of free product recovered.

• Record run time meter readings, groundwater discharge flow rate, and total gallons of water

discharged.

• Log all inspection activities and repairs performed.
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6.8 REMEDIAL SYSTEM TERMINATION CRITERIA

Groundwater pump and treat will terminate when site contaminant concentrations meet the natural

attenuation criteria in Chapter 62-770.690 F.A.C.  Natural attenuation monitoring will then be performed

according to Chapter 62-770-690(7) F.A.C.

6.9 SITE RESTORATION

Following completion of remediation, the extraction wells will be abandoned, the collection piping

removed, the oil/water separator salvaged, and site utilities capped or removed.
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7.0 MONITORING PLAN AND PROJECT CLOSEOUT

The Monitoring Plan contains procedures for system implementation, routine O&M between AFVR

events, and final reporting and monitoring after the completion.

7.1 MONITORING FREE-PRODUCT REMEDIATION PROGRESS

The performance monitoring program will be evaluated after each AFVR event and will be modified as

necessary to maximize the effectiveness of the remediation.  During AFVR events, three phases of

petroleum will be removed: the free product, the dissolved phase contained in the groundwater, and the

vapor phase, which is discharged in the exhaust.  The following monitoring requirements will be

performed during each AFVR event.

• Hydrocarbon mass.  The mass rate of hydrocarbons removed by the AFVR system in comparison

with the estimated mass present.

• Free product in recovery wells. The free-product thickness will be measured immediately after the

AFVR event and again 2 weeks later.  If free product is present at that time, the next AFVR event

shall be scheduled.  The AFVR events shall be scheduled at an interval to allow for free-product

monitoring after 2 weeks and to allow submission of status reports, to determine if an additional

AFVR event is necessary.

• Free product and groundwater elevations.  The thickness of free product and water and product

elevations will be measured in all monitoring wells.  The absorbent socks will be removed,

inspected, and replaced as necessary.  Water and free-product measurements will be taken

every 2 weeks during active remediation.

• Free-product skimming.  Free-product skimming using absorbent socks should be continued until

it is no longer recovering significant amounts of hydrocarbons (e.g., less than 2 gallons per

month).

• Free-product thickness trend.  If the trend in free-product thickness indicates the technology is

effective in remediating the area, the additional events shall be performed.  If after the second

AFVR event the AFVR events are determined to be unsuccessful, then the AFVR events shall be

discontinued and modification or an alternate approach shall be considered.
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Monitoring data will be used to determine if the objectives of the RAP and standards of the design criteria

are being met (i.e., free-product thickness is less than 0.01 foot).  After each AFVR event a brief status

letter shall be submitted providing the information stated in Section 6.0 and recommendations.  The

status letters are discussed in further detail in subsection 7.5. The remediation will be modified if the

monitoring data indicate that the cleanup goals can be met earlier or cannot be met in the time frame as

specified in the RAP.  Modifications of the remedial action will be based on the site-specific monitoring

data.

7.2 FREE-PRODUCT REMEDIATION COMPLETION

If the AFVR events are successful in removing the free product from the site to less than 0.01 foot, and

absorbent socks are no longer skimming a significant amount of product, then the socks will be removed

from the wells and the post-active remediation monitoring in Chapter 62-770.750, F.A.C. shall be

implemented.  Water level and free-product thickness will continue to be measured quarterly for

12 months following the suspension of active remediation.  A threshold level of hydrocarbon thickness of

0.1 foot will be used as an action level to restart free-product recovery.

7.3 MONITORING GROUNDWATER REMEDIATION PROGRESS

A system- and site-monitoring program will be initiated upon approval of this RAP and subsequent to the

completion of remedial activities.  The monitoring plan has the following three main objectives:

• Monitor the overall effectiveness of remedial activities in reducing free-product volume and

groundwater contaminant concentrations.

• Verify that the contaminant plumes have not migrated beyond current boundaries.

• Comply with Chapter 62-770, F.A.C.

7.4 SYSTEM AND SITE MONITORING

The final selection of monitoring wells will be based on pre-design and construction data.  Initial system

start-up and testing will incorporate the requirements below, but will be performed daily for the first 3 days

with a 24-hour analysis turnaround, then monthly for 2 months, quarterly for the first year, and

semiannually thereafter.

• The groundwater collection system's 10 extraction wells will be monitored on a quarterly basis for

groundwater elevation and extraction rates.
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• Measurements of groundwater levels in the groundwater extraction wells and selected monitoring

wells will determine groundwater flow on a quarterly basis.

• Sampling and laboratory testing of groundwater from groundwater extraction wells and selected

monitoring wells (to document remediation progress) will be performed quarterly for the first 2

years and semiannually thereafter. Groundwater analysis will be determined based on the results

of the initial comprehensive groundwater sampling events.  However, unless site contaminant

concentrations change significantly from available data, the following is expected to be required.

Groundwater samples will be analyzed for gasoline and kerosene range hydrocarbons, TRPH,

and total lead.  Dissolved oxygen (DO), oxygen reduction potential (ORP), pH, temperature,

conductivity, and turbidity will also be measured. Preliminary analyses will include total

suspended solids, total dissolved solids, iron, and hardness.  It is recommended that the initial

comprehensive groundwater monitoring event include natural attenuation parameters to determine a

baseline for future comparison once monitored natural attenuation is implemented.

• Samples will be collected from selected groundwater monitoring wells for natural attenuation

parameters.  These samples will be analyzed for DO, ORP, nitrate, sulfate, methane, and ferrous

iron, and any other constituents required for the natural attenuation evaluation.

• Additional monitoring and analyses will be performed as needed for system optimization.

If COCs do not exceed the background concentrations or the applicable GCTLs in samples from the

groundwater extraction wells or monitoring wells for three consecutive quarters, these wells may be

excluded from subsequent monitoring events, per Chapter 62-770.700(3)4(h), F.A.C. The requirements of

the proposed monitoring plan are summarized in Table 7-1.
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TABLE 7-1

GROUNDWATER REMEDIAL ACTION MONITORING SUMMARY

SITE 20, ALLEGHENY PIER (PIER 303)
NAS PENSACOLA, PENSACOLA, FLORIDA

Monitoring/Sample Location Parameters Frequency/Reporting

Groundwater monitoring for natural

attenuation

NO3, SO4, CH4, and Fe2+ Pre-design and following

active remediation

Direct push saturated soil testing D, KOC, and foc Pre-design

Oil/water Separator Production quantities Monthly1

Monitoring wells (active remediation

field measurements)

Water levels, pH, conductivity, turbidity, DO, ORP,

and temperature

Quarterly

Monitoring wells and groundwater

extraction wells

Gasoline and kerosene range hydrocarbons, TRPH,

and total lead

Water level and flow rate

Quarterly

Monitoring wells (post-active

remediation)

Gasoline and kerosene range hydrocarbons, TRPH,

and total Lead

Quarterly for one year, then

semiannually
CH4 - Methane NO3 - Nitrate
D - Density SO4 - Sulfate
Fe2+ - Ferrous iron TDS - Total dissolved solids
foc - Fraction organic compound TSS - Total suspended solids
KOC - Partition coefficient

Notes:
1 – Monthly for 2 months and then quarterly

7.5 STATUS LETTERS

A summary of remedial activities and groundwater monitoring activities will be submitted quarterly, as is

required in Chapter 62-770.700 (12) F.A.C.  The first status report will also include system "As Built"

drawings and start-up and testing results. Status reports will include requests and/or documentation for

revisions to the remedial goals, system modifications, operation variances, or problems encountered with

implemented solutions, per Chapter 62-770.700 (13), (14), and (15), F.A.C.  Status/monitoring reports will

summarize all remedial and monitoring activities and contain at least the following information:

For AFVR events:

• AFVR application date.

• Estimated volume of free product recovered.

• Hydrocarbon constituent concentrations in recovered vapors.

• Cumulative mass of hydrocarbon removed by the AFVR system.
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• Free-product measurements in recovery and monitoring wells before and after AFVR event.

• Summary of system operational data.

• Summary of condition, replacement, and/or disposal of absorbent socks.

• Conclusions as to the effectiveness of the AFVR event, and recommendations for further

monitoring and operation.

For groundwater remediation system:

• Start-up date,

• Total volume of groundwater extracted and disposed,

• Discharge and disposal analytical results,

• Copies of all waste manifests,

• System downtimes percentage and evaluation of efficiency for all operating components,

• All other sampling, testing, and analytical results,

• A figure showing free-product extent,

• A figure indicating the locations of all existing monitoring wells,

• A figure showing groundwater contour and contaminant maps,

• Conclusions as to the effectiveness of the remedial activities, prediction of time required for

complete remediation, and recommendations on future monitoring and operations of the system.

7.5.1 Request to Discontinue Active Remediation

A request to discontinue active remediation will be prepared and submitted once site conditions warrant

at any time during the remedial activities at Site 20. Submittals will be made for termination of free-

product recovery, groundwater pump and treat, and natural attenuation monitoring, according to Chapter

62-770.700(15) and (16), F.A.C.

7.5.2 Post-Remedial Action Monitoring Plan

Following approval for discontinuation of active remediation, a Post-Remedial Action Monitoring Plan will

be prepared and submitted. Groundwater monitoring will continue on a quarterly basis until COCs fall to

predicted natural attenuation concentrations. Monitoring for natural attenuation will then proceed in

selected wells on an annual basis.  Status reports will be submitted, as applicable.
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APPENDIX A

FREE-PRODUCT VOLUME CALCULATIONS



TABLEA-1 

ESTIMATING THICKNESS AND VOLUME OF FREE PRODUCT 

SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 

Method of de Pastrovich (1979) 

Where: 

Assumptions: 

H, = 

H, = thickness of mobile hydrocarbon in the adjacent formation 

Ho = hydrocarbon thickness measured in well 

Pro = the density of water 

Po = the density of the liquid hydrocarbon 

Ho= 18,26 cm 0.60 ) ft 

Pro = 1 gmlcm' 

Po= 0.923 gmlcm' 

lit = 1.52 cm 0.05 ) ft 

1. Density of Bunker C = 0.923 gmlcm' (US EPA 1996) 
2. Product measured = average of 11 wells (TtNUS 2001) 

(TtNUS 2001) 

This method depends only upon the density of the liquid hydrocarbon relative to the density of water. For a hydrocarbon 
liquid with a density of 0.8, and assuming that the density of water is equal to 1, the hydrocarbon thickness in the formation 
(the actual thickness) is only one-fourth the thickness measured in the well (the apparent thickness). The principal 
weakness of this method is that it does not account for the effects of different soil types. In general, the ratio of apparent to 
true free product thickness increases as soil grain size decreases. Thus, this method may be more accurate in finer 
grained soil (e.g., silt. clay) than coarser-grained soil (e.g., sand, loam). 

Estimated Volume of Total Free Product in Subsurface 

Assumptions: 
Estimated area of free product 
Actual thickness of product 
Effective porosity 

Volume of product area = area x thickness 

102,000 tt> x 0.05 ft = 

102,000 
0.05 
0.15 

5,098 ft' 

Free product volume = volume of product area x effective porosity 
5,098 ft' x 0.15 = 765 ft' 

Gallons of free product = free product volume x 7.4794 gallonslft' 

ft2 

ft 

765 ft' x 7.4794 gallons/ft' = 5,719 gallons 

Total volume of free product in subsurface = 5,719 gallons 

(TtNUS 2001) 

(TtNUS 2001) 

Note: In the absence of site 
specific data, effective porosity IS 

more appropriate for use than 
total orosit 

i 
IPrepared By: Checked By:,--'P'--k_J______ Approved By: fAPf} 

Re .... , 
09127/02 

I Date: 11/07/01 Date: q ha I 0 2 _ Date: 1 b. 1/t L 

0~1 ----______________________________ ~ 

471001007 CTa 0112 
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APPENDIX B

GROUNDWATER CALCULATIONS



I 
I 

TABLE B-1 

ESTIMATED MASS OF DISSOLVED CONTAMINANTS IN SATURATED ZONE 

Well Number 
Acenaphthene 

(uaIL) 
SAR 
MW-3 23 
MW-4 --
MW-5 --

MW-13 --
MW-16 6 
MW-17 4 
MW-21 67 
MW-39 --
MW-42 27 
MW-43 49 
MW-44 22 
MW-45 --
MW-49 69 
MW-52 --
MW-56 15 
SARA 
MW-18 10.5 
MW-37 44.1 
MW-46 -
MW-48 67.7 

Average Dissolved 
Contaminant 

21.28 
Concentration 

(ugll) 

Estimated Mass of 
Dissolved 0.70 

Contaminants (Ibs) 

Estimated Mass of 
Dissolved 0.32 

Contaminants (kg) 

Estimated GW Volume: 

' ' 

SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 

Mus of Soluble Contaminants 
l-Methytnaphthalene 2-Methytnaphthalene 

(uaIL) (uaIL) 

-- -
540 580 
-- --
-- --
4 3 

54 42 
11 7 

-- --
6 --
6 --
- --
- --
17 -
-- -
3 -

6.6 4.3 
- --
- --
13 3.8 

34.n 33.69 

1.15 1.11 

0.52 0.50 

pacted Area x Thickness x Total Porosity (n) = (153,000 tf)'(11.5 11)'(0.30)'(7.48 gallff) = 

Estimated Mass of Soluble Contaminants: 

Naphthalene 
(uaIL) 

--
330 
--
--
--
--
--
--
-
--
--
--
--
--
2 

-
--
--
--

17.47 

0.58 

0.26 

3,948,318 

M""",,d (Ibs) = Cd __ (uglL) , V"" (gal) '3.7854 (Ugal)' 2.205E-9 (Iblug) 

where: Md_ .. = mass of dissolved contaminants (lbs) 

Cd......, = average dissolved contaminant concentration (uglL) 

V"" = volume of impacted groundwater (gal) 

Prepared By: Clillon Blanchard ~ Date: 11/07/01 

Lead 
(uaIL) 

4 
31 
41 
22 
-
--
-

144 
--
--
--
62 
--
--
20 

--
--

lIS 
--

23.11 

0.76 

0.35 

gallons 

Checked By: e~(J Date: :dnlo?-

Approved By: (~,f(1 Date: "I//I/O?.. 
i r 

471001007 

TRPH 
(uaIL) 

--
54000 

--
--

660 
42000 

330 

--
970 

--
--
--

360 
14000 

--

10900 
1450 
250 
-

Rev. 1 
09/27/02 

6574.74 

216.66 

98.48 

eTa 0112 
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TABLE B-2 

MASS OF ADSORBED CONTAMINANTS CALCULATIONS 

SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 

1 Concentration of Contaminants Adsorbed to Soil C(soit) = C(dissolved) )( Kd 

2. For organics Kd = Koe )( loe 

where· C(soil) = contaminant concentration in soil (nv1<-Q) 

C(dis$Olved) = average dissolved contaminant concentration (1TIj)'L) 

Kd '" so/iQt1iquid distribution coefficient (\I1qJ) 

where Koe = organic carbontwater partition coefficient (Intg) (from Mullens & Rogers, A1CE 1993) 

toe '" fractional OfQarlic carbon content (0.5 % by wei(lltlOf typical sand) (Irom EPA 44CV5-89-002) 

Acena ,hen. N !halene l-Methl 2-Methl ene Lead TPH 

Koc(lIkg) 2580 2000 2660 7S01l 900 1580 

foc(ko"kg)· 0.005 0.005 0.005 0.005 0.005 0.005 

Kd(""lI)- 12.90 10.00 13.30 37.50 ".50 7.90 

C(<lssolvedllmgll.) 002 0.03 0.03 0.02 002 6.57 

Kd(lIkg) 1290 10.00 1330 37.50 4.50 7.90 

C(adsorbed) (mgl'kg) = 0.27 0.35 0.45 O.H 0.10 51.'" 

3 Estimate of Contaminated Mass in Saturated Zone· 'M(soil) '" Impacted Area )( Impacted Thickness = (153,000 11)(11 5 ft)(1.0 yrf127 W)(1.55 tons/yl1')(907.2 kO'lOO) z 

4. Estimated Mass of Contaminants Adsorbed to Sod in the Saturated Zone M(adsorbed)Obs) = C(soil)(rY"Ig/1(g))( M(soiI)(kg))( 2.205E-B (Ib'mg) 

Clsool) (mg1<0) 0.27450 0347684 0.445 0.655 0.104 52 

MlsoiI), 9.18E+<l7 9.18E+07 9.18E ... 07 9.18E ... 07 918E ... 07 9.18E+07 

M( ......... )Ob.)= 55.55 70.36 '0.&1 132.81 21.04 10,512 

M(adsorbed) (kg) K 25.2" 31.98 .,.22 10.21 .... 4.778 

Estimated Total Mass of Adsorbed Contaminants Based on TRPH Concentration = 

TOTAL ESTIMATED MASS OF HYDROCARBONS IN SATURATED ZONE (LBS) = ADSORBED MASS + DISSOLVED MASS = 

Prepared by: Clifton Blanchard 

Checked by: PkI 

11107101 

Dale 

'T /ulo-z-
Dale 

Appro .... by'--"I,v\~F,-,I-,-i ________ i+/-=Z.!.l7~:::O:=-~ 

c 

'.1aE+07 kg 

~Ib. 

I 10,72811bs 

Rev 1 

09121102 

CT00112 
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Site Information 

Site: 

location: 

Client: 

Project /I 

Well Information 

TABLE B-3 

GROUNDWATER PUMP AND TREAT CAPTURE ZONE 

SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 

$i"~.··.·.·············· '''.i, Fi<lrdia WAW>· ;:;:;;:';;;;;'''';;;'';;';;;;;:';;;;;'4;;;:;'';'';;;;'''';;;''i;l 
•••••••••••••••••••••••••••••••••• 

.\ 
~{,Qjj®;ii1.Oj$02!!!;05~·~~~~~=~=..J •••••••••••••••••••••••• 

... 

Units Value 

Extraction Well Numbers 

Static Water Level Depth 

EW-l through EW-l0 

Top of Filter Screen Depth 

Bottom of Filter Screen Depth 

Outside Diameter of Well 

Open Area of Screen 

Modeling Data 

Pumping Rate 

Drawdown in Well 

Additional Depth of Influence 

Hydraulic Conductivity (K) 

Regional Hydraulic Gradient (i) 

Aquifer Transmissivity 

Screen Depth below Water Table 

Total Aquifer Thickness Contributing to 

Well Flow (b) 

Hydraulic Conductivity (K) 

Aquifer Transmissivity (T = Kb) 

Flow Velocity 

Submerged Screen Length while Pumping 

Flow Velocity through Screen 

(must be < 0.1 IVsecond) 

Capture Zone 

Distance from Well to Dividing Streamline 

Downgradient (A = Q/(2'3.141'1"i)) 

Distance from Well to Dividing Streamline 

Perpendicular to Regional Groundwater 

Flow (B = Q/(4Ti)) 

Distance from Capture Zone Axis to Dividing 

Streamline Far Upgradient (C = Q/(2-T-i)) 

Prepared By: Clifton Blanchard 

P '-'---J Checked By:.....!._"'.....:: ___ _ 

Approved By: l'· \ F (J 

ft 

ft 

ft 

in 

in2lft 

gpm 

ft 

ft 

cmfsec 

ItIft 

ft 

ft 

m 

gpd11t2 

m2lsec 

gpdlft 

ft 

IVsec 

ft 

ft 

ft 

11/07101 

Date 

q{'Z-7/PL-
Date 

Date 

6 

3 

13 

4 

11.3 

0.5 

1.3 

4.5 

9.52E.Q3 

5.20E.Q4 

7 

11.5 

3.5 

202 

3.32E-04 

2,321 

5.7 

0.002 

95 

149 

298 

Rev. 1 
09/27/02 
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PlumliDacri on 
Plume Location 
Surface Area of Plume (sq 11 
Avera Pfume Thickness ft 
Total PolOSi 
Plume Volume .01 water 

Groundwater Effective Flow ~ •• 

Compound 
Pumping Rate Retardation 

(Q) Coefficient 

Acen thene 5 13.90 
N Ihalene 5 11.00 
'·MeU thalene 5 14.30 
2·MeUynaphthalene 5 38.50 
Lead 5 5.50 
TRPH 5 •. 90 

Notes· 

TABLE B-4 

ESnMATED ReMEDIAL TIME 
GROUNDWATER PUMP AND TREAT 

SITE 20. ALLEGHENY PIER (PIER 303) 
HAS PENSACOLA, PENSACOLA, FLORIDA 

PAGE 1 OF3 

Shallow 
153000 

11.5 
0.30 

3948318 

Initial Ave.GW Effective Flow Aale Residence Time 
Concentration (CO> (a.) IT,) 

ugil day 
21 51. 7622 
35 655 6032 
34 503 7842 
17 ,.7 21113 
23 1309 3016 

6575 809 .881 

The ""ltOatlon co.HlclMI ~ CIIlDulllllted uaing 1he0ClflC0ll'lll1l1on ~lriJUlio .. 0II1cu1et..:! on r., ... 801 ,nd B-2 
Theretliroationco./lieienl_det.",inedbyII'MlJolbwiflg . .:tuabon R .. 1 + ~oorc""f!IIlionldiuolvedODllC)enlration Rema:liationEngi~ng, Suthlraan, 1&97 

The OOI'ICIerlIrIIllQOIIlnown billow .... t...«j on IheCOl'llIl"uOUIllow milled tank toon C-CO. -4/T. ConcenI,allor. ,hown below .,. u 

.0/0 
T .. Plume VoIu,,*Q 

· ~ .... 
· .... · ... billion 

MG_mllon ... 
Contlmlnllnt Concentrdon Dedi". During AemedlJtlon 

Time After S1IIrt of 
Toto' 

Remedldon 
Contlimlnllnt Concentrltion .t End of Period Extrlcted 

Volume 
I months Acenaphthene Naphlh~.n. l-MetlmlWh_thalene 2-Metl thalene Lead TAPH MG 

0 21 34 17 23 6575 022 
1 21 34 17 23 6534 044 
2 21 34 33 17 23 8493 0.66 
3 21 34 33 17 22 8453 0.88 
4 21 34 33 17 22 8413 110 
5 21 34 33 17 22 8373 1.31 
6 21 34 33 17 22 8333 1.53 
7 21 34 33 17 22 8294 1.75 

• 21 33 33 17 21 8255 1.97 
9 21 33 33 17 21 6216 219 
10 20 33 32 17 21 6177 2.41 
11 20 33 32 17 21 6139 2.83 
12 20 33 32 17 20 6101 2.85 
13 20 33 32 17 20 6083 307 
14 20 32 32 17 20 6025 3.29 
15 20 32 32 17 20 5988 3.50 
16 20 32 32 17 20 5951 3.72 
17 20 32 32 17 19 5914 394 ,. 20 32 31 17 19 sen 416 
19 20 32 31 17 19 5841 4.38 
20 20 31 31 17 19 se04 4.60 
21 20 31 31 17 19 5788 4.82 
22 19 31 31 17 19 5732 5.04 
23 19 31 31 17 1. 5697 526 
24 19 31 31 17 ,. 5881 5.48 
25 19 31 31 17 1. 5826 5.69 
26 19 30 30 17 1. 5591 5.91 
27 19 30 30 17 1. 5556 6.13 
2. 19 30 30 17 17 5522 635 
29 19 30 30 17 17 5488 6.57 
30 19 30 30 17 17 5454 6.79 
31 19 30 30 17 17 5420 7.01 
32 19 30 30 17 17 5366 7.23 
33 19 29 30 17 17 5353 7.45 
34 19 29 30 17 16 5319 7.67 
35 19 29 29 17 16 5266 7.88 
38 1. 29 29 17 16 5253 8.10 
37 " 29 29 17 16 5221 •. 32 
38 1. 29 29 17 16 5188 •. 54 
39 1. 29 29 17 16 5156 8.76 
40 1. 2. 29 16 15 5124 •. 98 
41 1. 2. 29 16 15 5092 9.20 
42 1. 2. 29 16 15 5061 942 
43 ,. 2. 29 16 15 5029 984 
44 ,. 2. 2. 16 15 4998 9.86 
45 1. 2. 2. 16 15 4967 10.07 

r .... tment 
Compteted 

Aev , 
00/27/02 

CTOOl12 

u 



Time An.rS"r1of 
Remediation 

I months AcenaDhl.hene 
46 18 
47 18 
46 18 
48 17 
50 17 
51 17 
52 17 
53 17 
54 17 
55 17 
56 17 
57 17 
56 17 
59 17 
60 17 
81 17 
62 17 
53 17 
64 16 
65 16 
86 16 
.7 16 
86 1. 
89 1. 
70 16 
71 1. 
72 16 
73 16 
74 16 
75 16 
76 16 
n 16 
78 1. 
79 16 
60 15 
81 15 
62 15 
53 15 
64 15 
65 15 
86 15 
87 15 
66 15 
89 15 
90 15 
91 15 
92 15 
93 15 
94 15 
95 15 
96 15 
97 14 
96 1. 
99 14 
100 14 
101 14 
102 " 103 ,. 
104 14 
105 14 
106 14 
107 ,. 
108 14 
109 14 
110 1. 
111 14 
112 14 
113 14 
114 1. 
115 13 
11. 13 
117 13 
116 13 
119 13 
120 13 
121 13 
122 13 
123 13 
124 13 

471001007 

TABLE B-4 

ESTIMATED REMEDIAL TIME 
GROUNDWATER PUMP AND TREAT 

SITE 20, ALLEGHENY PIER (PIER 303) 
HAS PENSACOLA, PENSACOLA, FLORIDA 

PAGE 2 OF 3 

Con .. mU .. nt ConcentraUon •• End or Period 

Naohlhalene 14MUvnaohthatene 2·MeUvnaphlhalene 
28 28 1. 
27 28 1. 
27 28 1. 
27 28 16 
27 28 16 
27 28 1. 
27 28 1. 
27 27 1. 
2. 27 18 
26 27 1. 
26 27 1. 
2. 27 

,. 
26 27 1. 
26 27 1. 
26 27 1. 
26 27 1. 
25 2. 1. 
25 26 1. 
25 2. 16 
25 26 16 
25 2. 1. 
25 26 16 
25 26 1. 
25 2. 16 
24 28 1. 
2. 26 16 
24 25 16 
24 25 1. 
24 25 1. 
2. 25 1. 
24 25 1. 
24 25 16 
23 25 16 
23 25 1. 
23 25 ,. 
23 25 16 
23 25 16 
23 24 1. 
23 24 15 
23 24 15 
23 2. 15 
22 2. 15 
22 24 15 
22 24 15 
22 24 15 
22 24 15 
22 24 15 
22 23 15 
22 23 15 
22 23 15 
21 23 15 
21 23 15 
21 23 15 
21 23 15 
21 23 15 
21 23 15 
21 23 15 
21 23 15 
21 23 15 
20 22 15 
20 22 15 
20 22 15 
20 22 15 
20 22 15 
20 22 15 
20 22 15 
20 22 15 
20 22 15 
20 22 15 
19 22 15 
19 21 15 
19 21 15 
19 21 15 
19 21 15 
19 21 15 
19 21 15 
19 21 15 
19 21 15 
19 21 15 

lead TRPH 
15 4836 
14 4905 
14 4675 
14 4845 
14 4614 
14 4785 
14 4755 
I. 4725 
13 4696 
13 4667 
13 4638 
13 4809 
13 4580 
13 4552 
13 452' 
12 4495 
12 4468 
12 4440 
12 4412 
12 4365 
12 4358 
12 4330 
12 4304 
12 4277 
11 4250 
11 4224 
11 4196 
11 4172 
11 4146 
11 4120 
11 4094 
11 4069 
11 4044 
10 4018 
10 3993 
10 3969 
10 3944 
10 3919 
10 3695 
10 3671 
10 3847 
10 3623 
10 3799 
9 377. 
9 3752 
9 3729 
9 3706 
9 3653 
9 3860 
9 3637 
9 361. 
9 3592 
9 3570 
9 3547 
6 3525 
8 3504 
8 3482 
8 3460 
6 3439 
8 3417 
8 3396 
8 3375 
8 3354 
8 3333 
8 3312 
8 3292 
7 3271 
7 3251 
7 3231 
7 3211 
7 3191 
7 3171 
7 3151 
7 3132 
7 3112 
7 3093 
7 3074 
7 3055 
7 303. 

Toto' 
Extracted 
Volume 

MG' 
10.29 
10.51 
10.73 
10.95 
11.17 
11.39 
11.61 
11.83 
12.05 
12.26 
1246 
12.70 
12.92 
13.14 
13.36 
13.58 
13.80 
14.02 
14.24 
14.45 
14.67 
14.89 
15.11 
15.33 
15.55 
15.n 
15.99 
16.21 
16.43 
16.64 
16.86 
17 08 
1730 
1752 
1774 
17.96 
18.18 
1840 
18.62 
18.83 
19.05 
19.27 
19.49 
19.71 
19.93 
20.15 
20.37 
20.59 
20.81 
21.02 
21.24 
21.46 
21.68 
21.90 
22.12 
22.34 
225. 
22.78 
2300 
23.21 
23.43 
23.65 
23.87 
24.09 
24.31 
2453 
2475 
24.97 
2519 
2540 
25.62 
25.84 
26.06 
26.28 
26.50 
26.72 
26.94 
27.16 
27.38 

n .. tment 
Completed 

Rev' 
09/27/02 

CTQ0112 
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TABLI! ...... 

EsnUATED REMED 
QROUNDWATER PUMP 

IAL TIME 
AND TREAT 

SITE 20, ALLEGHENY PI 
NAS PENSACOLA, PENSA 

eR (PlEA 303) 
COLA, FLORIDA 

PAGE30F • 
of ...... nrneAfterStartot 

Remediation 
Contaminant Concentration at End 

125 13 19 
128 13 ,. 
127 13 ,. 
12. 13 ,. 
121 ,. ,. 
130 13 ,. 
131 13 ,. 
132 13 ,. 
133 13 ,. 
134 12 18 
135 12 18 
138 12 18 
137 12 17 
138 12 17 
139 12 17 
140 12 17 
141 12 17 
142 12 17 
143 12 17 
144 12 17 
145 12 17 
146 12 17 
147 12 17 
148 12 16 
149 12 16 
150 12 16 
151 12 16 
152 12 16 
153 12 16 
154 12 16 
155 11 16 
156 11 16 
157 11 16 
158 11 16 
159 11 16 
160 11 ,. 
161 11 15 
162 11 15 
163 11 15 
164 11 15 
165 11 15 
166 11 15 

Prepared By: Clition Blanchard (J FB 

21 
21 
21 
21 
2. 
20 
20 
20 
20 
20 
20 
20 
20 
20 
20 
20 
19 
19 
19 
19 
19 
19 ,. 
19 
19 
19 ,. 
19 ,. ,. 
18 
18 
18 ,. 
18 
18 
18 
18 
18 
18 
18 
18 

11/1212001 
Dale 

15 
15 
15 
15 
15 
14 
14 
14 
14 
14 
14 
14 
14 
14 
14 
14 
14 
14 
14 
14 
14 
14 
14 
14 
14 
14 
14 ,. 
14 
14 
14 
14 
14 
14 
14 
14 
14 
14 
14 
14 
14 
14 

Approved By f 1.F It 
I 

7 
6 
6 
6 

• 6 
6 
6 
6 
6 
6 
6 
6 
6 
6 
6 
6 
6 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
4 
4 
4 
4 

Checked By· 

f!!..7 [l2-
Dale 

Rev 1 
09/27102 

U ; 

Toto' Treatment 
Extrocto. 
V"'ume 

Completed 

3017 27.59 
299. 27.81 
2979 28.03 
2961 28.25 .... 21..7 
2924 28.69 
2906 28.91 , 
2888 29.13 , 
2870 29.35 
2852 29.57 I 
2835 29.78 
2817 3000 
2799 30.22 
2782 3044 
2765 3Q.66 
2748 30.88 
2731 31.10 
2714 31.32 
2897 31.54 
2680 31.76 
2663 31.97 
2647 32.19 
2630 32.41 
2614 3263 
259. 32.85 
2582 33.07 
2566 33.29 
2550 33.51 
2534 33.73 
2518 33.95 
2502 34.16 
2487 34.38 
2471 34.60 
2456 34.82 
2441 35.04 
2426 35.26 

U 2411 354. 
2395 3570 
2381 35.92 
2388 3614 
2351 36.35 
2337 36.57 

et<j tliV J O°l-
Date 

\J 

CTOO112 



APPENDIX B-5 
AQUIFER CALCULATIONS 

Based On: Darcy Flow Equation 

References: 
1. Groundwater, by Freeze and Cherry, pages 17, 71, and 72 
2. Site Assessment Report Addendum, TtNUS, 2000. 

B.5.1 - CALCULATION OF HORIZONTAL HYDRAULIC GRADIENT 

EQUATION: I = 611/6L = % 
WHERE: 

i = hydraulic gradient 
dh = difference in hydraulic head 
dl = linear distance over which the change in head is observed 

CALCULATIONS - JULY 2000 DATA (TtNUS, 2000) 

iMW-9IMW-14 = (19.31 tt -19.13 tt) / 340 tt = 0.18 tt / 340 tt = 0.00053 ftIft 

IMw-34IMw-37 = (19.35 tt -19.10 tt) /379 tt = 0.25 tt / 379 tt = 0.00066 ftIft 

IMW-91MW-23 = (19.31 ft -19.16 tt) / 399 tt = 0.15 ft / 399 tt = 0.00038 ftIft 

CALCULATION OF THE AVERAGE (ARITHMETIC MEAN) GRADIENT: 

lAVE = (0.00053 fVft + 0.00066 fVft + 0.00038 fVtt) / 3 = 0.00052 ftIft 

B.5.2 - CALCULATION OF GROUNDWATER SEEPAGE VELOCITY 

EQUATION: V = K.y ilTi. 

WHERE 

Kay = 3.12 X 10.4 fVsec 
i = 0.00052 
Tie = 0.15 - for sand (from Fetter, page 69) 

Groundwater Seepage (Average Linear) Velocity 

-4 )11 
V = (3.12 X 1 0 ft/sec)(0.0005~0.15 = 1.08 X 10-6 ft/see 

Converting to feet per year (ft/yr): 

1.08 X 10·s ft/sec X 31,536,000 sec/yr = 34.1 ft/yr 

PREPARED BY "'CIWJiff .... B .... la'""OC"'ha5!!.rd"'--'cP&=--== ___ 1J..!1':!!o~7!o~1 
DATE 

CHECKED BY:,---+-e_~-,r,---______ qOf-:I:-: 1z-~7 I D7-
tATE 

[, r~ fL ~I J."i'C· ) APPROVED BY: --L-.':";' '-'-'.1 T _______ .....:..c::.~.;..'_fJ<?'---
D TE 
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APPENDIX C

REMEDIAL ALTERNATIVE COST ESTIMATES
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TABLE C-1 

FREE-PRODUCT RECOVERY ALTERNATIVE NO.1 

SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 

PAGE 1 OF2 

Free-Product Recovery Alternative NO.·1-LUCs. Passive Skimming. and Monitoring 

DIRECT COSTS Quantity Un~ 

Project Planning 
Prepare Work Plan 40 hr 
Project Scheduling and Procurement 8 hr 

Mobilization (for new monitoring wells) 
Equipment MobiDemob sa 
MobilizelDemobilize Personnel (2 persons) sa 

Decontamination 
Temporary Decon Pad ea 
Decon Watar Disposal 10 ea 
Decon Water Storage Drums 10 ea 
PPE (2 persons for 15 days) 30 day 
Decon Equipment (pressure washer) 10 day 

New Monitoring Wells (10) 
Hollow Stem Auger (10 wells to 15 II) ISO II 
4·inch PVC well casing 50 II 
Construction (2-man crew) 15 day 
4-inch well screen 100 II 

Professional Services 
Drawings Preparation and Eng. Oversight 40 hr 

Land Use Controls 
Construction (2-man crew) day 
Prepare Land Use Plan 80 hr 
Modify Master Plan and Prepare Deed Restrictions 50 hr 

Free Product RemovaVSklmmlng System Installation 
assume qtrly change out required 
2-inch absorbent socks (for 11 wells) 44 ea 
4-inch absorbent socks (for 10 wells) 40 ea 
1 Technician, 1 day @ 8 hrs 8 hrs 
1 Jr. Level Engineer, 1 day @ 8 hrs 8 hrs 

Total Direct Costs 

471001007 

Un~Cost 

$33.79 
$33.79 

$450.00 
$675.00 

$1,000.00 
$125.00 

$45.00 
$30.00 
$50.00 

$25.00 
$10.00 

$450.00 
$8.00 

$33.79 

$450.00 
$33.79 
$33.79 

$368 
450 
$35 
$45 

Rev. 0 
12107/01 

Total Cost 

$1,352 
$270 

$450 
$675 

$1,000 
$1,250 

$450 
$900 
$500 

$3,750 
$500 

$6,750 
$800 

$1,352 

$450 
$2,703 
$1,690 

$16,191 
$18,000 

$280 
$360 

$59,672 

CT00112 



TABLE Co1 

FREE-PRODUCT RECOVERY ALTERNATIVE NO.1 

SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 

DIRECT COSTS 

TREATMENT SYSTEM O&M (annual) 

System Maintenance 

Total 

471001007 

Labor: 
Technician, 24 hrs per month 

Sr. Engineer, 2 hours per month 
Project Mgr, 2 hrs per month 

Recovered Product Drum Disposal, 6 per year 
Absorbent Socks Drum Disposal, 4 per year 
Total 

EXPENDABLES AND EQUIPMENT RENTAL: 
Gloves (1 box) 
First Aid kn 
Waterlhydrocarbon interface probe 

Total Expendables and Equipment Rental: 

Total cost for treatment system O&M 

Quarterly Status Reports 

(assume four status reports) 
1 Jr. Level Geologist 16 hrs 
1 Senior Geologist 4 hrs 

Technical Expert 2 hrs 
Production: 
Word ProceSSing 8 hrs 
Editor 2 hrs 

Total 

PAGE 2 OF2 

288 
24 
24 

6 
4 

1 
30 

64 
16 

8 

32 
8 

hr 

hr 
hr 

ee 
ee 

box 

Is 
days 

$30 
$90 

$100 

$150 
$150 

$10 

$50 
$25 

$45 

$60 
$75 

$35 
$60 

Rev. 0 
12107/01 

$8,640 
$2,160 

$2,400 
$900 

$800 
$14,700 

$10 

$50 
$750 

$810 

m.ill 

$2,880 

$1,280 
$600 

$0 
$1,120 

$480 

$6,360 

$61,5421 

CT00112 
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TABLE C-2 

FREE-PRODUCT RECOVERY ALTERNATIVE NO.2 

SITE 20, ALLEGHENY PIER (PIER 303) 

NAS PENSACOLA, PENSACOLA, FLORIDA 

PAGE 1 OF2 

Free-Product Recove!:ll Alternative No. 2-LUCs, Water Table Deeresslon, and Monitoring 

DIRECT COSTS Q!w!!i!ll l.!!!i! Unit Cost 

Prolect Planning 

Prepare Work Plan 40 hr $33.79 

Project Scheduling and Procurement 8 hr $33.79 

Mobilization (lor new monitoring wells) 

Equipment MobiDemob ea $450.00 

MobilizelDemobilize Personnel (2 persons) ea $675.00 

Decontamination 

Temporary Decon Pad 1 ea $1,000.00 

Decon Water Disposal 10 ea $125.00 

Decon Water Storage Drums 10 ea $45.00 

PPE (2 persons for 15 days) 30 day $30.00 

Decon Equipment (pressure washer) 10 day $50.00 

New Monitoring Wells (10) 

Hollow Stem Auger (10 wells to 15 II) 150 II $25.00 

4-inch PVC well casing 50 II $10.00 

Construction (2-man crew) 15 day $450.00 

4-inch well screen 100 II $8.00 

Prolesslonal Services 

Drawings Preparation and Eng. Oversight 40 hr $33.79 

Land Use Controls 

Construction (2-man crew) 1 day $450.00 

Prepare Land Use Plan 80 hr $33.79 

Modify Master Plan and Prepare Deed Restrictions 50 hr $33.79 

Free Product Recovery with Water Table Depression 

Pneumatic Product Recovery Pump 4 ea $602 

80 Gallon Air Compressor ea $4,942 

20 gpm OillWater Separator ea $9,199 

Air Supply and Exhaust Hose 400 II $2 

Hydrocarbon Discharge Une 400 II $2 

Electrical site usage 12 mo $240 

15 gpm, 112 HP, Transfer Pump with motor valves and piping 4 ea $1,128 

4,000 Polyethylene Aboveground Holding Tank 12 mo $540 
T olalizing flow meter 4 ea $300 
Flow indicator 4 ea $100 

Pressure guage 4 ea $100 

Sewer connection fee ea $2,150 
Labor 

1 Technician. 1 week @ 50 hrs/wk 50 hrs $35 
1 Jr. Level Engineer, 1 week @ 50 hrs/wk 50 hrs $45 
1 Sr. Engineer, 16 hours 16 hrs $90 

TOTAL Direct Costs 

471001007 
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~ 

$1.352 

$270 

$450 

$675 

$1,000 

$1,250 

$450 

$900 

$500 

$3,750 

$500 

$6,750 

$BOO 

$1,352 

$450 

$2,703 

$1,690 

$2,408 

$4,942 

$9,199 

$BOO 

$BOO 
$2,880 

$4,512 

$8,480 

$1.200 

$400 

$400 

$2.150 

$1,750 

$2,250 

$1,440 

$86,452 
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TABLEC-2 

FREE-PRODUCT RECOVERY ALTERNATIVE NO.2 

SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 

DIRECT COSTS 

TREATMENT SYSTEM O&M (annual) 

System Maintenance 

Labor: 

PAGE20F2 

Jr. Engineer, 25 hIS per month, system operating data, control 

Sr. Engineer, 5 houlS per month 

Technician, 25 hIS per month 

Project Mgr, 2 hIS per month 

ElectriCian, 15 houlS per year 

TOTAL 

Quarterly Status Reports 

300 

60 
300 

24 

15 

(assume four status reports with groundwater analytical resuhs reported in last quarter) 

I Jr. Level Geologist 30 hIS 64 

I Senior Geologist 10 hIS 

Technical Expert 5 hrs 

Production: 

Word Processing 8 hrs 

Editor 2 hIS 

Total 

Total 

471001007 

IS 

8 

32 

8 

hr 

hr 

hr 

hr 

hr 

$45 

$90 

$30 

$100 

$60 

$45 

$60 

$75 

$35 

$60 
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$13;500 

$5,400 

$9,000 

$2,400 

$900 

$31,200 

$2,880 

$1,280 

$600 

$0 

$1,120 

$480 

$6,360 

$104,0121 
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TABLE C-3 

U FREE-PRODUCT RECOVERY ALTERNATIVE NO.3 

SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 

PAGE 1 OF2 

Free-Product Recove!ll Alternative No. 3-LUCs, AFVR, Passive Skimming, and Monitoring 

DIRECT COSTS ~ Un~ ~ Total Cost 

Project Planning 
Prepare Work Plan 40 hr $33.79 $1,352 
Project Scheduling and Procurement 8 hr $33.79 $270 

Land Use Controls 
Construction (2·man crew) 1 day $450.00 $450 
Prepare Land Use Plan 80 hr $33.79 $2,703 
Modify Master Plan and Prepare Deed Restrictions 50 hr $33.79 $1,690 

Free Product Recovery Via Mobile Enhanced Multi-Phase Extraction 
8 hour AFVR event (2 trucks) 6 ea $6,200 $37,200.00 
Oily Water Removal, 6 events @ 2000 gaUevent 12000 gal $0.25 $3,000 

Free Product RemovaUSkJmmlng System Installation 
assume qtrIy change out required 
2-inch absorbent socks (for 11 walis) 44 aa $368 16,191 

U 1 TechniCian, 1 day @ 8 hrs 8 hrs $35 280 
1 Jr. Level Engineer, 1 day @ 8 hrs 8 hrs $45 360 

Total Direct Costs 63,496 

TREATMENT SYSTEM O&M !annual} 
System Maintenance 

Labor: 
Technician, 12 hrs per month 144 hr $30 4,320 
Sr. Enginaer, 2 hours per month 24 hr $90 2,160 
Project Mgr, 2 hrs per month 24 hr $100 2,400 
Absorbent socks drum disposal, 4 par year 4 ea $150 600 
Total 9,480 

AFVR Costs for Oversight and free product monitoring 

Oversight by Staff Engineer during AFVR event (10 hrs par event) 60 hr $45 $2,700 
Free Product Monitoring by Technician 144 hr $30 $4,320 
(Assume 8 hrs once every two weeks for 9 month project duration) 
Rental of water/hydrocarbon interface probe 30 day $25 $750 

Total $7,no 

Status letter Reports 
(assume six reports, one after each event) 
1 Jr. Level Geologist 60 hr $45 $2,700 
1 Senior Geologist 24 hr $80 $1,920 
Technical Expert 18 hr $75 $1,350 
Production: $0 
Word ProceSSing 30 hr $35 $1,050 

U 
Editor 12 hr $60 $720 

Total $7,740 

471001007 
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TABLE C-3 

FREE-PRODUCT RECOVERY ALTERNATIVE NO.3 

DIRECT COSTS 

SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 

PAGE20F2 

~ 

REPORTING, Site Activities ReportlSystem Operation Report: 
1 Jr. Level Geologist 100 
1 Senior Geologist 16 
Technical Expert 6 
Word Processing 15 
Editor 8 
CADD Operator 15 
Reproduction: 100 pgs @ 20 copies 2000 
Shlppinglbinding: 20 reports 20 
Total Report/Modellnq eost: 

TOTAL PROJECT COST 

471001007 

1!!!i! 

hr 
hr 
hr 
hr 
hr 
hr 
pg 
ea 

.!.l!lil.QQi! 

$45 
$80 
$75 
$35 
$80 
$40 

$0.10 
$20 
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Total Cost 

$4,500 
$1,280 

$450 
$525 
$480 
$800 
$200 
$400 

$8,435 

$96,9211 
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TABLEC-4 Rev. 0 
12107/01 

GROUNDWATER REMEDIATION ALTERNATIVE NO.1 
GROUNDWATER PUMP AND TREATIDISCHARGE TO POTW DETAILED COST 

SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 

PAGE 1 OF6 

Q!!!!l!i!Y Unit Unit Cost Total Cost 

A. PRE-DESIGN DATA 

(1) Groundwater and product sampling and analysis 

(a) Groundwater and Product Sampling and Analysis Work Plan 

1 Jr. Level Engineer 40 hrs $45 $1,800 

1 Senior Engineer 8 hrs $90 $720 

Word processing 4 hrs $35 $140 

Technical Expen 6 hrs $75 $4SO 

Editor 2 hrs $60 $120 

CAOD operator, 2 dwgs per repen @ 8 hours per dwg 16 hrs $60 $960 

Reproduction & Shipping/binding 1 Is $400 $400 
(b) Groundwater Analysis lor Contaminant MonitOring (assume 30 wells, 3 QC) 

Polycyclic Aromatic Hydrocarbons, SW-848 8310 33 ea $ISO $4,9SO 

Total Lead, SW·846 Method 7421 33 ea $15 $495 

TRPH (FLPRO) 33 ea $90 $2,970 

(c) Groundwater Analysis lor Natural Attenuation Parameters (assume 10 wells - no OA) 

Methane 10 ea $85 $8SO 

Ferrous Iron (Fe'+) 10 ea $15 $ISO 

SuHate (SO,) 10 ee $15 $ISO 

Nitrate (NO.) 10 ea $15 $ISO 

0 
(d) Expendables and Equipment Rental 

Gloves (2 box per event) 2 box $10 $20 

T ellon tubing (600 leet per event) 600 It $2.00 $1,200 

Silicon tubing (200 leet per event) 200 II $2.00 $400 

Shipping and supplies (tape, bubble wrap, ice) Is $400 $400 
Rental 01 Horiba U-22 meter lor conductivity, Oxidation·Reduction Potential, pH, dissolved 10 days $60 $600 
oxygen, turbidity, and temperature. 

Pumps lor purging wells (assume 2 lor 10 days) 20 days $35 $700 

. First Aid kit 1 Is $SO $50 

Water/Hydrocarbon Intenace Probe 10 days $25 $2SO 

Disposal 01 purge water, assume nonhaz., drums 8 Is $ISO $1,200 

Car Rental wlluel 10 Is $65 $6SO 
(e) Labor 

1 Technician, 10 days per sampling event @10hourdays 100 hrs $30 $3,000 

1 Geologist, 10 days per sampling event @10hourdays 100 hrs $45 $4,SOO 

Subtotal Pre-Design Data Collection Cost: 522,685 

B. GROUNDWATER TREATEMENT SYSTEM ENGINEERING DESIGN 
Engineering includes preparation 01 all submittals, such as HASP, Erosion and Sediment Control Is $47,000 $47,000 
Plan, Waste Management Plan, Construction Documentation Repen, System Operations Manual, 
• As Builts· and Stan and T esUng Repon (20% 01 construction cost) 

Subtotal S~stem Eggineering Design gost: $47,000 
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TABLEC-4 Rev. 0 
12107/01 

GROUNDWATER REMEDIATION ALTERNATIVE NO.1 
GROUNDWATER PUMP AND TREATIDISCHARGE TO POTW DETAILED COST 

SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 
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~ .I.!!!i! .!.!.!:!l!.Q2I! Total Cost 

C. SITE PREPARATION 

(1) Mobilization 1 Is $s.oOO $5,000 

(2) Construction office trailer 3 rno $600 $1,800 

(3) Trailer delivery, setup, removal 2 ea $1,000 $2,000 

(4) Storage bin 3 mo $120 $380 

(5) Construction office and storage area fencing, 2O'x30' 100 II $18 $1,800 

(6) Signs, temp fencing, barricades to seclude construction area Is $1,500 $1,500 

(7) Pressure washer and water tank rno $504 $504 

(8) Plastic shealing, drums, pumps, hoses, supplies Is $2,000 $2,000 

(9) Oversight Labor 

1 Jr. Level Engineer, 5 days 0 8 hrslDay 40 hrs $45 $1,800 

1 Sr. Engineer, 16 hours 16 hrs $90 $1,440 

Subtotal S~e Preparation ~ 

D. GROUNDWATER TREATMENT SYSTEM CONSTRUCTION 

(1) Well Installation 
(a) Extrection wells, 10 wells @ 4'10, PVC, 20' average bls 200 II $100 $20,000 

(b) Electrical to pumps Is $3,000 $3,000 

(c) Groundwater extraction pump, 2" submersible pump, 0.25-3 GPM, installed 10 ea $1,200 $t2,ooo 

(d) Testing for Lead I<,t (Koc & foe) Is $3,500 $3,500 V (e) Oversight and Sampling Labor 

1 Jr. Level Engineer, 4 weeks @ 40 hrs/wk 160 hrs $45 $7,200 

1 Sr. Enginear 32 hrs $90 $2,880 

Subtotal Well Installation Cost $48,580 

(2) Collection SYStem 
(a) Piping for groundwater extraction wells to treatment sytem, 2" 10 PVC (double walled), 1800 II $18 $32,400 

wlhandholes, includes excavation and backfilling 

(b) Electrician wlhelper, 1 weak @ 50 hrslwk 50 hrs $90 $4,500 

(c) Oversight Labor 

1 Jr. Level Engineer, 1 week @ 50 hrs/wk 50 hrs $45 $2,250 

1 Sr. Engineer, 24 hours 24 hrs $90 $2,160 

Subtotal Piping and Equipment $41,310 

471001007 CT00112 



TABLEc-4 Rev. 0 
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GROUNDWATER REMEDIATION ALTERNATIVE NO.1 
GROUNDWATER PUMP AND TREATIDISCHARGE TO POTW DETAILED COST 

U SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 

PAGE 3 OF6 

Ql@!l!ih: Un~ UnilCost Total Cost 

(3) Treatment System 
(a) Electrical connection for treatment system (including electric poles, cable, transformer, Is $2,500 $2,500 

phone line for telemetry) 

(b) Waterline Connection for Treatment System (includes underground piping and Is $1,000 $1,000 
appurtenences) 

(c) Fencing, 20'x30', with manway and 14' gate 100 It $18 $1,8()() 

(d) Gravity oiliwater separator, 1 ()()().gaJlon fiberglass Is $3,800 $3,800 

(e) Discharge pump (Duplex system) Is $2,000 $2,000 

(I) Force main to POTW collection pipeline 200 It $10 $2,000 
(g) Associated piping and valves 0 12% total treatment system cost Is $14,551 $14,551 

(h) Flow meters 2 Is $300 $600 

(i) Flow indicators 2 Is $150 $300 

OJ Instrument penel, controls Is $3,000 $3,000 

(k) Transfer pump Is $1,000 $1,000 

(I) Telemetry Is $10,000 $10,000 

(m) Oversite Labor 

1 Jr. Engineer (8 weeks @ 50 hrslweek) 400 hrs $45 $18,000 

1 Sr. Engineer (8 weeks @ 16 hrslweek) 124 hrs $90 $11,160 

§!ubtotal Treiltment System Cost $71.711 

(; Subtotal CapMI Cost $249.490 

E. GROUNDWATER TREATMENT SYSTEM O&M (ennual) 

(1) Labor 

(a) Jr. Engineer, 12 hrs per month, system operating data, control 144 hr $45 $6,480 
(b) Sr. Engineer, 4 hours per month 48 hr $90 $4,320 
(c) Technician, 20 hrs per month 240 hr $30 $7,200 
(d) Project Mgr, 2 hrs per month 12 hr $100 $1,200 
(e) Electrician, 4 hours per year 4 hr $75 $300 

(2) POTW discharge fee 2,628 KgaJ $6 $15,768 
(3) Misc. equip/supplies 12 mo $800 $9,800 
(4) Electricity (40 kW'24 hr/day"365 day/yr = 350,400 kWhlyr) 350,400 kWh $0.08 $28,032 
(5) Water (assume $500/year) Is $500 $500 

Subtotal Groundwater System Q&M $73,400 
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TABLEC-4 Rev. 0 
12107101 

GROUNDWATER REMEDIATION ALTERNATIVE NO.1 
GROUNDWATER PUMP AND TREATIDISCHARGE TO POTW DETAILED COST 

SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 
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Quantity Unn Unit Cost Il!!!!..!<2I! 
H. REMEDIAL ACTION MONITORING 

(1) Quarterly Groundwater Monnoring (Includes 4 monnoring wells, 3 GW extraction wells, end 1 QA) 

(a) Lebor 

1 Technician, 5 days per sampling event @10 hour days 50 ·hrs $30 $1,500 

1 Geologist, 5 days per sampling event @10hourdays 50 hrs $45 $2,250 

Car Renta wlfuel (5 days per event) 5 Is $65 $325 

(b) Analysis 

Polycyclic Aromatic Hydrocarbons, SW-846 8310 8 ea $150 $1,200 

Total Lead, SW-846 Method 7421 8 ea $15 $120 

TRPH (FLPRO) 8 ea $90 $720 

(c) Expendables and Equipment Rental 

Gloves (2 boxes per event) 4 box $10 $40 

Teflon tubing (400 feet per event) 400 It $2.00 $800 

Silicon tubing (50 feet per event) 50 It $2.00 $100 

Shipping and supplies (tape, bubble wrap, ice) Is $250 $250 
Rental of Horiba U-22 meter for conductivity, Oxidation-Reduction Potential, pH, dissolved 
oxygen, turbidny, and temperature. 4 days $60 $240 

Pumps for purging wells (2 pumps, 3 days rental per event) 6 days $35 $210 

FIrst Aid kit Is $50 $50 

WaterlHydrocarbon Interface Probe 5 days $25 $125 

Disposal of purge water, assume nonhaz., drums 8 'ea $150 $1,200 U 
Subtotal Quarterl~ Groundwatgr Mgnitoring QQSIs ~ 

(2) Treatment System Monnoring (Qlrjy) 

(a) Labor: 

performed in conjunction with other Site activiites 

(b) Effluent Analysis (1 QA) 

Polycyclic Aromatic Hydrocarbons, SW-846 8310 2 ea $150 $300 

Total Lead, SW-846 Method 7421 2 ea $15 $30 
TRPH (FLPRO) 2 sa $80 $160 
Total Suspended Solids 2 sa $15 $30 
Total Dissolved Solids 2 ea $15 $30 
Total Iron 2 sa $15 $30 

Subtotal Treatment System Monitoring Costs m2 

471001007 CTOOl12 



TABLEc-4 

GROUNDWATER REMEDIATION ALTERNATIVE NO.1 
GROUNDWATER PUMP AND TREATIDISCHARGE TO POTW DETAILED COST 

SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 

PAGESOF6 

(3) Post·Active Remdial Action Mon~oring (4 wells, 1 QA, for Natural Attenuation annually) 

(a) Labor. 

1 Technician, 3 days per sampling event @10hourdays 

1 Geologist, 3 days per sampling event @10 hour days 

Car Renta wlfuel 

(b) Analysis 

Polycyclic Aromatic Hydrocarbons, SW·646 8310 

Total Lead, SW·846 Method 7421 

TRPH (FLPRO) 

(c) Expendables and Equipment Rental 

Gloves 

Teflon tubing 

Silicon tubing 

Shipping and supplies (tape, bubble wrap, ice) 
Rental of Horiba U·22 meter for conducti~, Oxidation·Reduction Potential, pH, dissolved 
oxygen, turbid~, and temperature. 

Pumps for purging wells (2 pumps, 2 days rental) 

First Aid kit 

Water level indicator 

Disposal of purge water, assume nonhaz., drums 

Subtotal Quarterly Groundwater Mon~oring Costs 

SUBMITTALS 

(1) Status/Monitoring Report 

(a) 1 Jr. Level Engineer 

(b) 1 Senior Engineer 

(c) Word processing 

(d) Technical Expert 

(e) EdHor 

(I) CADD operator, 4 dwgs per report @ 2 hours per dwg 

(g) Reproduction & Shippinglbinding: 20 reports, 100 pgs @ 20 copies 

Subtotal Status/Monitoring Report Cost: 

(2) Request for Discontinuation of Active Remediation 

(a) 1 Jr. Level Engineer 

(b) 1 Senior Engineer 

(c) Word processing 

(d) Technical Expert 

(e) Editor 

(I) CADD operator, 2 dwgs per report @ 2 hours per dwg 

(g) Reproduction & Shippinglbinding: 20 reports, 100 pgs @ 20 copies 

Subtotal Requesl for Discontinuation of Active Remediation Report Cost: 

471001007 

Quantity 

30 

30 

3 

5 

5 

5 

2 

200 

50 

1 
3 

4 

1 

3 

2 

80 

16 

6 

6 

6 

8 

32 

4 

4 

12 

4 

4 

Unit 

hrs 

hrs 

days 

ea 

ea 

ea 

box 

It 

It 

Is 
days 

days 

Is 

days 

Is 

hrs 

hrs 

hrs 

hrs 

hrs 

hrs 

Is 

hrs 

hrs 

hrs 

hrs 

hrs 

hrs 

Is 

J.!ni!..l<2§! 

$30 

$45 

$65 

$150 

$15 

$90 

$10 

$2.00 

$2.00 

$250 
$60 

$35 

$50 

$25 

$150 

$45 

$90 

$35 

$75 

$60 

$40 

$600 

$45 

$90 

$35 

$75 

$60 

$40 

$600 
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Total Cost 

$000 

$1,350 

$195 

$750 

$75 

$450 

$20 

$400 

$100 

$250 
$180 

$140 

$50 

$75 

$300 

$5,235 

$3,600 

$1,440 

$210 

$450 

$360 

$320 

$600 

$6.980 

$1,440 

$380 

$140 

$900 

$240 

$160 

$600 

$3,840 
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TABLE C-4 

GROUNDWATER REMEDIATION ALTERNATIVE NO.1 
GROUNDWATER PUMP AND TREATIDISCHARGE TO POTW DETAILED COST 

SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 

(3) Post·Remedial Monitoring Plan 

(a) 1 Jr. Level Engineer 

(b) 1 Senior Engineer 

(e) Word processing 

(d) Technical Expert 

(e) Ed~or 

(I) CADD operator, 2 dwgs per report @ 2 hours per dwg 

PAGE60F6 

(g) Reproduction & Shipping/binding: 20 reports, 80 pgs @ 20 copies 

Subtotal Post·Remedial Mon~oring Plan Cost: 

(4) Post·Remedial Mon~oring Report 

(a) 1 Jr. Level Engineer 

(b) 1 Senior Engineer 

(e) Word processing 

(d) Technical Expert 

(e) Ed~or 

(I) CADD operator, 2 dwgs per report @ 2 hours per dwg 

(g) Reproduction & Shipping/binding: 20 reports, 60 pgs @ 20 copies 

Subtotal Post·Remedial Mon~oring Plan Cost: 

471001007 

40 

4 

4 

4 

4 

4 

32 

2 
2 

2 
2 

4 

hrs 

hrs 

hrs 

hrs 

hrs 

hrs 

Is 

hrs 

hrs 

hrs 

hrs 

hrs 

hrs 

Is 

$45 

$90 

$35 

$75 

$80 

$40 

$520 

$45 

$90 

$35 

$75 

$60 

$40 

$450 
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$1,800 

$380 

$140 

$300 

$240 

$t60 

$520 

$3.520 

$1,440 

$180 

$70 

$150 

$120 

$180 

$450 

~ 

$354,745 
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9 
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15 
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TABLE C-4.1 

GROUNDWATER REMEDIATION ALTERNATIVE NO.1 
GROUNDWATER PUMP AND TREATIDISCHARGE TO POTW DETAILED COST 

SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 

Operation and Annual Total Yearly Present·Worth 

Maintenance Cost Cost Cost Factor (i = 7%) 

$249,490 1.000 

$73,400 $67,920 $141,320 0.935 

$73,400 $66,760 $140,160 0.873 

$73,400 $66,760 $140,160 0.816 

$73,400 $66,760 $140,160 0.763 

$73,400 $66,760 $140,160 0.713 

$73,400 $66,760 $140,160 0.666 

$73,400 $66,760 $140,160 0.623 

$73,400 $66,760 $140,160 0.582 

$73,400 $66,760 $140,160 0.544 

$73,400 $66,760 $140,160 0.508 

$73,400 $74,120 $147,520 0.475 

$'15,610 $15,610 0.444 

$15,610 $15,610 0.415 

$15,610 $15,610 0.388 

$15,610 $15,610 0.362 

$15,610 $15,610 0.339 

Rev. 0 
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$132,134 

$122,360 

$114,371 

$106,942 

$99,934 

$93,347 

$87,320 

$81,573 

$76,247 

$71,201 

$70,072 

$6,931 

$6,478 

$6,057 

$5,651 

$5,292 

TOTAL PRESENT WORTH $1,335,399 
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TABLEC-S 

GROUNDWATER REMEDIATION ALTERNATIVE NO.2 
GROUNWATER PUMP AND TREAT DETAILED COST 

SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 

PAGE 1 OF6 

A. PRE-DESIGN DATA 

(1) Groundwater and product sampling and analysis 

(a) Groundwater and Product Sampling and Analysis Work Plan 

1 Jr. Level Engineer 

1 Senior Engineer 

Word processing 

Technical Expert 

Editor 

CADD operator, 2 dwgs per report @ 8 hours per dwg 

Reproduction & Shipplnglbinding 
(b) Groundwater Analysis for Contaminant MonHoring (assume 30 wells, 30C) 

Polycyclic Aromatic Hydrocarbons, SW-846 8310 

Total Lead, SW·846 Method 7421 

TRPH (FLPRO) 

(cl Groundwater Analysis for Natural Attenuation Parameters (assume 10 wells - no OA) 

Methane 

Ferrous Iron (Fe'·) 

Sulfate (SO.) 

NHrate (N03) 

(d) Expendables and Equipment Rental 

Gloves (2 box per event) 

T ellon tubing (600 feet per event) 

Silicon tubing (200 feet per event) 

Shipping and supplies (tape, bubble wrap, ice) 
Rental of Horiba U-22 meter for conductivity, OxidaHon·Reduction Potential, pH, dissolved 
oxygen, turbidHy, and temperature. 

Pumps for purging wells (assume 2 for 10 days) 

First Aid kH 

Water/Hydrocarbon Interface Probe 

Disposal of purge water. assume nonhaz •• drums 

Car Rental wlluel 
(e) Labor 

1 Technician, 10 days per sampling event @10 hour days 

1 Geologist, 10 days per sampling event @1 0 hour days 

Subtotal Pre· Design Data Collection Cost: 

B. GROUNDWATER TREATEMENT SYSTEM ENGINEERING DESIGN 
Engineering includes preperation of all submittals, such as HASP, Erosion and Sediment Control 
Plan, Waste Management Plan, Construction Documentation Report, System Operations Manual, 
• As Builts' and Start and Testing Report (20% of construction cost) 

Subtotal System Engineering Design Cost: 
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$45 

$90 

$35 

$75 

$60 

$60 

$400 

$150 

$15 

$90 

$85 

$15 

$15 

$15 

$10 

$2.00 

$2.00 

$400 
$60 

$35 

$50 

$25 

$150 

$65 

$30 

$45 

$66,168 
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$1,800 

$720 

$140 

$450 

$120 

$960 

$400 

$4,950 

$495 

$2,970 

$850 

$150 

$150 

$150 

$20 

$1,200 

$400 

$400 
$600 

$700 

$50 

$250 

$1,200 

$650 

$3,000 

$4,500 

S22.685 

$66,168 

S66,168 
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TABLEC-5 

GROUNDWATER REMEDIATION ALTERNATIVE NO.2 
GROUNWATER PUMP AND TREAT DETAILED COST 

C. SITE PREPARATION 

(1) Mobilization 

(2) Construction office trailer 

(3) Trailer delivery. setup, removal 

(4) Storage bin 

SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 
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(5) Construction office and storage area fencing. 4O'x80' 

(6) Signs. temp fencing, barricades to seclude construction area 

(7) Pressure washer and water tank 

(8) Plastic sheeting, drums. pumps. hoses. supplies 

(9) Oversight Labor 

1 Jr. Level Engineer. 6 days @ 8 hrslDay 

1 Sr. Engineer, 16 hours 

Subtotal Site Preparation 

D. GROUNDWATER TREATMENT SYSTEM CONSTRUCTION 

(1) Well Installation 
(a) Extraction wells. 10 wells @ 4'10. PVC. 20' average bls 

(b) Electrical to pumps 

(c) Groundwater extraction pump, 2" submersible pump, 0.25-3 GPM, installed 

(d) Testing for Lead Kd (K"., & foe) 

(e) Oversight and Sampling Labor 

1 Jr. Level Engineer, 4 weeks @ 40 hrslwk 

1 Sr. Engineer 

Subtotal Well Installation Cost 

(2) Collection System 

(a) Piping for groundwater extraction wells to treatment sytem, 2" 10 PVC (double walled), 
w/handholes, includes excavation and backfilling 

(b) Electrician w/helper, 1 week @ 50 hrs/wk 

(c) Oversight Labor 

1 Jr. Level Engineer, 1 week @ 50 hrslwk 

1 Sr. Engineer, 24 hours 

Subtotal Piping and Equipment 

471001007 

1 

3 

2 

3 

240 

48 

8 

200 

10 

160 

32 

1800 

200 

50 

24 
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mo 

ea 

mo 

It 

Is 

mo 

Is 

hrs 

hrs 

It 

Is 

ea 

Is 

hrs 

hrs 

It 

hrs 

hrs 

hrs 

S5,000 

$600 

SI,ooo 

S120 

$18 

SI,SOO 

$504 

$2,000 

$45 

$90 

$100 

$3,000 

$1,200 

$3,500 

$45 

$90 

S18 

$90 

$45 

$90 
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$5,000 

$1,800 

$2,000 

$380 

$4,320 

$1,500 

$504 
$2,000 

$2,180 

$720 

$20,000 

$3,000 

$12,000 

$3,500 

$7,200 

$2,880 

$32,400 

S18,000 

$2,250 

$2,160 
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TABLEC-5 

GROUNDWATER REMEDIATION ALTERNATIVE NO.2 
GROUNWATER PUMP AND TREAT DETAILED COST 
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NAS PENSACOLA, PENSACOLA, FLORIDA 

PAGE30F6 

(3) Treatment System 

(a) Electrical connection for treatment system (including electric poles, cable, transformer, 
phone line for telemetry) 

(b) Wate~ine Connection for Treatment System (includes underground piping and 
appurtenences) 

(d) Fencing, SO'x30', with manway and 14' gate 

(I) Gravity oiliwater separator, 10oo-gallon fiberglass 

(g) Equalization tank, looo-galion fiberglass 

(i) Liquid phase GAC, 5-20 gpm (Rental UnH) 

0> Ion Exchange wlbackwash, 5-20 gpm 

(I) ASSOCiated piping and valves @ 12% total treatment system cost 

(m) Flow meters 

(n) Flow indicators 

(p) Instrument panel, controls 

(q) Transfer and discharge pumps 

(r) Telemetry 

(s) OversHe Labor 

1 Jr. Engineer, 10 weeks @ SO hrslweek 

1 Sr. Engineer 

Subtotal Treatment System Cost 

Subtotal Capital Cost 

E, GROUNDWATER TREATMENT SYSTEM OIM (annual) 

(1) Labor 

(a) Jr. Engineer, 12 hrs per monlh, system operating data, control 

(b) Sr. Engineer, 4 hours par month 

(c) Technician, 20 hrs per month 

(d) Project Mgr, 2 hrs per month 

(e) Electrician, 4 hours per year 

(2) POTW discharge fee 

(3) Misc. equip/supplies 

(4) ElectricHy (40 kW'24 hr/day'365 day/yr = 3SO,400 kWh/yr) 

(5) Water (assume $5OO/year) 

Subtotal Groundwater System OIM 

471001007 

160 

4 

4 

4 

500 

160 

144 

48 

240 

12 

4 

2,628 

12 

3SO,4OO 
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. Is 
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Is 

Is 

Is 

Is 

Is 

Is 

Is 

Is 

Is 

Is 

hrs 

hrs 

hr 

hr 

hr 

hr 

hr 

Kgal 

mo 
kWh 

Is 

$15,000 

$5,000 

$18 

$3,800 

$2,500 

$1,200 

$110,000 

$24,370 

$300 

$ISO 

$10,000 

$1,000 

$10,000 

$45 

$90 

$45 

$90 

$30 

$100 

$75 

$6 

$600 

SO.08 

$500 

Rev. 0 
12107/01 

$15,000 

$5,000 

$2,880 

$3,800 

$2,500 

$1,200 

$110,000 

$24,370 

$1,200 

$600 

$10,000 

$4,000 

$10,000 

$22,500 

$14,400 

$6,460 

$4,320 

$7,200 

$1,200 

$300 

$15,768 

$9,600 

$28,032 

$500 

~ 
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TABLEC-S 

GROUNDWATER REMEDIATION ALTERNATWE NO.2 
GROUNWATER PUMP AND TREAT DETAILED COST 

SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 
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H. REMEDIAL ACTION MONITORING 

(1) Quarterty Groundwater Monnoring (Includes 4 monnoring wells, 3 GW extraction wells. and 1 QA) 

(a) Labor 

1 Technician, 5 days per sampling event @10 hour days 

1 Geologist, 5 days per sampling event @ 10 hour days 

Car Renta wlfuel (5 days per event) 

(b) Analysis 

Polycyclic Aromatic Hydrocarbons, SW·846 8310 

Total Lead, SW·846 Method 7421 

TRPH (FLPRO) 

(c) Expendables and Equipment Rental 

Gloves (2 boxes per event) 

50 

50 

5 

8 

8 

8 

4 

Teflon tubing (400 feet per event) 400 

Silicon tubing (50 feet per event) 

Shipping and supplies (tape, bubble wrap, ice) 
Rental of Horiba U'22 meter for conductivity, Oxidation·Reduction Potential, pH, dissolved 
oxygen, turbidHy, and temperature. 

Pumps for purging wells (2 pumps, 3 days rental per event) 

First Aid kH 

Water/Hydrocarbon Interface Probe 

Disposal of purge water, assume nonhaz., drums 

Subtotal Quarteny Groundwater Monitoring Costs 

(2) Treatment System Monitoring 

(a) Labor: 

1 Technician, 1 days per sampling event @10 hour days 

Car Rental wlfuel 

(b) Influent & Effluent Analysis (1 QA) 

Polycyclic Aromatic Hydrocarbons, SW·846 8310 

Total Lead, SW·846 Method 7421 

TRPH (FLPRO) 

Total Suspended Solids 

Total Dissolved Solids 

Total Iron 

Subtotal Quarterly Groundwater Monnoring Costs 

(3) Post·Active Remdial Action MonHoring (4 wells, 1 QA, for Natural Attenuation annually) 

(a) Labor: 

1 TechniCian, 3 days per sampling event @10hourdays 

1 Geologist, 3 days per sampling event @ 1 0 hour days 

Car Renta wlfuel 

(b) Analysis 

Polycyclic Aromatic Hydrocarbons, SW·846 8310 

Total Lead, SW·846 Method 7421 

TRPH (FLPRO) 

471001007 
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ea 

ea 
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S30 
$45 

$65 

$150 

$15 

$90 

$10 

$2.00 

$2.00 

$250 

$60 

$35 

$SO 

$25 

$150 

S30 
$65 

$150 

$15 

$80 

$15 

$15 

$15 

$30 

$45 

$65 

$150 

$15 

$90 
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$1,500 

$2,250 

$325 

$1,200 

$120 

$720 

$40 

$800 

$100 

$250 

$240 

$210 

$SO 

$125 

$1.200 

$300 

$65 

$300 

S30 
$160 

$30 

S30 
S30 

$900 

$1,350 

$195 

$750 

$75 

$450 
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~ .!.!!!i! Unit Cost ~ 
(c) Expendables and Equipment Rental 

Gloves 2 box $10 $20 

T elton tubing 200 II $2.00 $400 

Silicon tubing 50 II $2.00 $100 

Shipping and supplies (tape, bubble wrap, ice) 1 Is $250 $250 

Rental 01 Horiba U-22 meter lor conductivity, Oxidation-Reduction Potential, pH, dissolved 3 days $60 $180 
oxygen, turbidity, and temperature. 

Pumps lor purging wells (2 pumps, 2 days rental) 4 days $35 $140 

First Aid kit Is $50 $50 

Water level indicator 3 days $25 $75 

Disposal 01 purge water, assume nonhaz., drums 2 Is $150 $300 

Subtotal Quartert~ !ar2undwater Monnoring Cgst~ $5,235 

SUBMITTALS 

(1) StatuS/Monnoring Report 
(a) 1 Jr. Level Engineer 80 hrs $45 $3,600 

(b) 1 Senior Engineer 16 hrs $90 $1,440 

(c) Word processing 6 hrs $35 $210 

(d) Technical Expert 6 hrs $75 $450 

V (e) Editor 6 hrs $60 $360 

(I) CADD operator, 4 dwgs per report @ 2 hours per dwg 8 hrs $40 $320 

(g) Reproduction & Shipping/binding: 20 reports, 100 pgs @ 20 copies Is $600 $800 

Subtotal Status/Monitoring RellQrt Cost: 56,980 

(2) Request for Discontinuation 01 Active Remediation 
(a) 1 Jr. Level Engineer 32 hrs $45 $1,440 

(b) 1 Senior Engineer 4 hrs $90 $360 

(c) Word processing 4 hrs $35 $140 

(d) Technical Expert 12 hrs $75 $900 

(e) Editor 4 hrs $60 $240 

(I) CADD operator, 2 dwgs per report @ 2 hours per dwg 4 hrs $40 $160 

(g) Reproduction & Shipping/binding: 20 reports, 100 pgs @ 20 copies Is $600 $600 

Subtotal Reguest IQr Discontinuation QI Active Remediation RellQrt QQ~t: $3,840 

(3) Post·Remedial MonitOring Plan 
(a) 1 Jr. Level Engineer 40 hrs $45 $1,800 

(b) 1 Senior Engineer 4 hrs $90 $360 

(c) Word processing 4 hrs $35 $140 

(d) Technical Expert 4 hrs $75 $300 

(e) Ednor 4 hrs $60 $240 

(I) CADD operator, 2 dwgs per report @ 2 hours per dwg 4 hrs $40 $160 
(g) Reproduction & Shipping/binding: 20 reports, 80 pgs @ 20 copies Is $520 $520 

Subtotal Post-Remedial Monnoring Plan Cost: $3,520 V 
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(4) Post·Remedial Mon~oring Report 

(8) t Jr. Level Engineer 32 
(b) 1 Senior Engineer 2 
(c) Word processing 2 
(d) Technical Expert 2 
(e) Ed~or 2 
(I) CADD operator, 2 dwgs per report 0 2 hours per dwg 4 

(g) Reproduction & Shipping/blnding: 20 reports, 60 pgs @ 20 copies 

Subtotal Post·Remedial Monijoring Plan Cost: 

471001007 

hrs $45 

hrs $90 

hrs $35 

hrs $75 
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Is $450 
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$1,440 

$180 

$70 

$150 

$120 

$160 

$450 
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TABLE C-S.1 12107/01 

GROUNDWATER REMEDIATION ALTERNATIVE NO.2 

U GROUNDWATER PUMP AND TREAT DETAILED COST 

SITE 20, ALLEGHENY PIER (PIER 303) 
NAS PENSACOLA, PENSACOLA, FLORIDA 

Operation and Annual Total Yea~y Present-Worth 

Maintenance Cost Cost Cost Factor (i = 7"k) 

$440,057 1.000 

$73,400 $69,080 $142,480 .0.935 $133,219 

2 $73,400 $66,760 $140,160 0.873 $122,360 

3 $73,400 $66,760 $140,160 0.816 $114,371 
4 $73,400 $66,760 $140,160 0.763 $106,942 

5 $73,400 $66,760 $140,160 0.713 $99,934 

6 $73,400 $66,760 $140,160 0.666 $93,347 

7 $73,400 $66,760 $140,160 0.623 $87,320 
8 $73,400 $66,760 $140,160 0.582 $81,573 

9 $73,400 $66,760 $140,160 0.544 $76,247 

10 $73,400 $66,760 $140,160 0.508 $71,201 
11 $73,400 $74;120 $147,520 0.475 $70,072 
12 $31,220 $31,220 0.444 $13,862 
13 $15,610 $15,610 0.415 $6,478 
14 $15,610 $15,610 0.388 $6,057 
15 $15,610 $15,610 0.382 $5,651 
16 $19,450 $19,450 0.339 $6,594 

TOTAL PRESENT WORTH $1,535,282 
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APPENDIX D

FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION
REMEDIAL ACTION PLAN SUMMARY



DEli Funn. 6",-"(1 'HM!!4l 

FlInn Tiflr: Nrmsdlltl ,,"("111m t>13" 
.'ymm:ln 

Remedial Action Phm Summary 

Site Name Allegheny Pier (Pier 303) 
Location NAS, Pensacola, Florida 

Media Contaminated: Ii2l Groundwater 

Tvpe(s) of Product(s) Discharged: 

o Gasoline Analytical Group 
@ Kerosene Analytical Group (Diesel) 

• Estimated Petroleum Mass (Ibs): 
Groundwater ~2::..:1~7 __ 

Saturated Zone Soil 10,512 
Vadose Zone Soil 75,120 

o Soil 

• Area of Plume 153,000 (ft2) 

• Thickness of Plume 11.5 (ft) 

Groundwater Recover\' and Specifications: 

• No. of Recovery Wells ~ 
Ii2l Vertical O'Horizontal 

• Design Flow Rate/Well 0.5 (gpm) 

• Total Flow Rate 5.0 (gpm) 
• Hydraulic Conductivity 27 (ft/day) 
• Recovery Well Screen Interval_10 __ (ft) 

• Depth to Groundwater 6-8 (ft) 

Method of Groundwater Remediation: 
~ Pump-and-Treat 

o Air Stripper 

o Low Profile 0 Packed Tower 
o Diffused Aerator 
Ii2l Activated Carbon p-

O PrimalY Treatment 0 Polishing 
o In Situ Air Sparging 

• No. of Sparge Points __ _ 

o Vertical 0 Horizontal 
• Pressure __________ (psi) 

• Design Air Flow RatelWell (cfm) 

• Total Air Flow Rate (cfm) 
o Biosparging 

• No. of Sparge Points __ _ 

o Vertical 0 Horizontal 
• Design Air Flow RatelWell ____ (efm) 

o Bioremediation 

o In Situ 0 Ex Situ 
o Other ______________ _ 

Method of Groundwater Disposal: 

o Infiltration Gallery ~ Sanitar/Sewer 
o Surface DischargelNPDES 0 Injection Well 
o Other _____________ _ 

FDEP Facility ID No. 179202973 
Current Date __ /,--~ __ 

Date of Last GW Analysis 7 I 24 /00 

Free Product Present: Ii2l Yes 0 No 
• Estimated Volume 5,700 (gal) 

• Maximum Thickness 17.04 (in) 

• Method of Recovery (check all that apply): 
o Manual Bailing 0 Skimming Pump 
Ii2l Other AFVR & Absorbent Socks 

Method of Soil Remediation: 
o Excavation 

Volume to be Excavated (yds') 
o Thermal Treatment 0 Land Farming On Site 
o Landfill 0 Bioremediation 
o Other __________ -=-__ 

o Vapor Extraction System (YES) 

• No. ofVentingWells __ 
o Vertical 0 Horizontal 

• YES - Applied VacUlUD ______ (wg) 

• Design Air Flow Rate (cfm) 

• Design Radius oflnfluence (ft) 

• Air Emissions Treatment 
o Thermal Oxidizer o Catalytic Converter 
o Carbon o Other _______ _ 

o Soil Bioventing 

• No. of Venting Wells __ 

o Vertical 0 Horizontal 
• Design Air Flow Rate _______ (cfm) 

o In Situ Bioremediation 
OOther __________________________ __ 

Natural Attenuation: 

• Method of Evaluation 
o Rule 62-770.690(l)(e), F.A.C. 
o Rule 62-770.690(1)(I), F.A.C. 

Estimated Time of Cleanup: ..:5:.::84.:,0=:-___ (days) 

• Method of Estimation 
o Pore Volumes (no. of pore vols. = ___ ) 
o Exponential Decay (Decay Rate) _ (day' I) 

o Groundwater Model 
@ Other Engineering Evaluation 

Estimated Cost: 
·Est. Capital Cost (incl. instalL) $ 249,500.00 

• Est. 0 & M Cost (per year) $ 73,400.00 
• Est. Total Cleanup Cost $ 1,335.400.00 (Pvo/) 


